

## § 305.19

## 13 CFR Ch. III (1-1-03 Edition)

### § 305.19 Contract change orders.

After construction contracts have been executed, it may become necessary to alter them. This requires a formal contract change order, issued by the recipient and accepted by the contractor.

(a) All contract change orders must be concurred in by EDA even if the recipient is to pay for all additional costs resulting from the change or the contract price is to be reduced.

(b) The work on the project may continue pending EDA review and concurrence in the change order but the recipient should be aware that all such work will be at the recipient's risk as to whether the cost for the work will be an eligible project cost for EDA participation until EDA concurrence is received.

(c) EDA will not approve financial participation in change orders that are solely for the purpose of using excess funds resulting from an underrun of one or more of the items in the approved project budget.

(d) When a change order is for a project funded with one-year funds, EDA approval of such change order must be based on a finding by EDA that the work called for in the change order is within the project scope and is required for satisfactory operation or functioning of the project.

[64 FR 69876, Dec. 14, 1999, as amended at 65 FR 71025, Nov. 28, 2000]

### § 305.20 Project development time schedule.

The recipient is responsible for expeditiously prosecuting the implementation of the project in accordance with the project development time schedule contained in the EDA grant award. As soon as the recipient becomes aware that it will not be possible to meet the time schedule, it must notify the EDA Regional Office.

[64 FR 69876, Dec. 14, 1999]

### § 305.21 Controlling budget.

The tabulation of estimated project costs contained in the EDA grant award is the controlling budget for the project.

(a) Budget line item revisions, including the addition of a new line item,

which do not involve a change of scope may be approved by EDA if no new EDA funds are involved; another budget line item (preferably the contingency line item, although this is not mandatory) has funds which can be used without significantly adversely affecting the object of that line item; and unless the line item that is proposed to be supplemented is supplemented, the activity associated with that line item cannot be completed.

(b) The recipient shall notify EDA of any proposed transfer of funds from one budget line item to another. The recipient's attention is called to the fact that the addition of a new line item to the approved budget may involve an impermissible change of scope and, therefore, may result in such costs being excluded from EDA's participation. Accordingly, the recipient is advised to discuss the need to add a new line item to the approved budget with EDA regional office staff before any costs are incurred under such new line item.

[64 FR 69877, Dec. 14, 1999]

### § 305.22 Services performed by the recipient's own forces.

The recipient may wish to have a portion or all of the design, construction, inspection, legal services or other work and/or services in connection with the project performed by personnel who are employed by the recipient either full or part time (in-house). Due to the difficulty in monitoring in-house construction and the limited EDA staff available to perform the monitoring, in-house construction is discouraged.

(a) If EDA approves the use of the recipient's in-house forces to construct all or part of the EDA assisted project and the in-house forces are to be augmented by personnel hired specifically for the EDA assisted project, the hourly wages to be paid to such personnel shall be the same as the hourly wages paid to full time personnel of the recipient doing the same or similar work. If the nature of the work is not similar and/or there is not an established wage scale, the prevailing state or county hourly wage for public employees shall be obtained from the appropriate state or county agency and used for the