

only when it cannot be settled by agreement.

**49.104 Duties of prime contractor after receipt of notice of termination.**

After receipt of the notice of termination, the contractor shall comply with the notice and the termination clause of the contract, except as otherwise directed by the TCO. The notice and clause applicable to convenience terminations generally require that the contractor—

(a) Stop work immediately on the terminated portion of the contract and stop placing subcontracts thereunder;

(b) Terminate all subcontracts related to the terminated portion of the prime contract;

(c) Immediately advise the TCO of any special circumstances precluding the stoppage of work;

(d) Perform the continued portion of the contract and submit promptly any request for an equitable adjustment of price for the continued portion, supported by evidence of any increase in the cost, if the termination is partial;

(e) Take necessary or directed action to protect and preserve property in the contractor's possession in which the Government has or may acquire an interest and, as directed by the TCO, deliver the property to the Government;

(f) Promptly notify the TCO in writing of any legal proceedings growing out of any subcontract or other commitment related to the terminated portion of the contract;

(g) Settle outstanding liabilities and proposals arising out of termination of subcontracts, obtaining any approvals or ratifications required by the TCO;

(h) Promptly submit the contractor's own settlement proposal, supported by appropriate schedules; and

(i) Dispose of termination inventory, as directed or authorized by the TCO.

**49.105 Duties of termination contracting officer after issuance of notice of termination.**

(a) Consistent with the termination clause and the notice of termination, the TCO shall—

(1) Direct the action required of the prime contractor;

(2) Examine the settlement proposal of the prime contractor and, when ap-

propriate, the settlement proposals of subcontractors;

(3) Promptly negotiate settlement with the contractor and enter into a settlement agreement; and

(4) Promptly settle the contractor's settlement proposal by determination for the elements that cannot be agreed on, if unable to negotiate a complete settlement.

(b) To expedite settlement, the TCO may request specially qualified personnel to—

(1) Assist in dealings with the contractor;

(2) Advise on legal and contractual matters;

(3) Conduct accounting reviews and advise and assist on accounting matters; and

(4) Perform the following functions regarding termination inventory (see subpart 45.6):

(i) Verify its existence.

(ii) Determine qualitative and quantitative allocability.

(iii) Make recommendations concerning serviceability.

(iv) Undertake necessary screening and redistribution.

(v) Assist the contractor in accomplishing other disposition.

(c) The TCO should promptly hold a conference with the contractor to develop a definite program for effecting the settlement. When appropriate in the judgment of the TCO, after consulting with the contractor, principal subcontractors should be requested to attend. Topics that should be discussed at the conference and documented include—

(1) General principles relating to the settlement of any settlement proposal, including obligations of the contractor under the termination clause of the contract;

(2) Extent of the termination, point at which work is stopped, and status of any plans, drawings, and information that would have been delivered had the contract been completed;

(3) Status of any continuing work;

(4) Obligation of the contractor to terminate subcontracts and general principles to be followed in settling subcontractor settlement proposals;