

only when it cannot be settled by agreement.

49.104 Duties of prime contractor after receipt of notice of termination.

After receipt of the notice of termination, the contractor shall comply with the notice and the termination clause of the contract, except as otherwise directed by the TCO. The notice and clause applicable to convenience terminations generally require that the contractor—

- (a) Stop work immediately on the terminated portion of the contract and stop placing subcontracts thereunder;
- (b) Terminate all subcontracts related to the terminated portion of the prime contract;
- (c) Immediately advise the TCO of any special circumstances precluding the stoppage of work;
- (d) Perform the continued portion of the contract and submit promptly any request for an equitable adjustment of price for the continued portion, supported by evidence of any increase in the cost, if the termination is partial;
- (e) Take necessary or directed action to protect and preserve property in the contractor's possession in which the Government has or may acquire an interest and, as directed by the TCO, deliver the property to the Government;
- (f) Promptly notify the TCO in writing of any legal proceedings growing out of any subcontract or other commitment related to the terminated portion of the contract;
- (g) Settle outstanding liabilities and proposals arising out of termination of subcontracts, obtaining any approvals or ratifications required by the TCO;
- (h) Promptly submit the contractor's own settlement proposal, supported by appropriate schedules; and
- (i) Dispose of termination inventory, as directed or authorized by the TCO.

49.105 Duties of termination contracting officer after issuance of notice of termination.

(a) Consistent with the termination clause and the notice of termination, the TCO shall—

- (1) Direct the action required of the prime contractor;
- (2) Examine the settlement proposal of the prime contractor and, when ap-

propriate, the settlement proposals of subcontractors;

(3) Promptly negotiate settlement with the contractor and enter into a settlement agreement; and

(4) Promptly settle the contractor's settlement proposal by determination for the elements that cannot be agreed on, if unable to negotiate a complete settlement.

(b) To expedite settlement, the TCO may request specially qualified personnel to—

(1) Assist in dealings with the contractor;

(2) Advise on legal and contractual matters;

(3) Conduct accounting reviews and advise and assist on accounting matters; and

(4) Perform the following functions regarding termination inventory (see subpart 45.6):

(i) Verify its existence.

(ii) Determine qualitative and quantitative allocability.

(iii) Make recommendations concerning serviceability.

(iv) Undertake necessary screening and redistribution.

(v) Assist the contractor in accomplishing other disposition.

(c) The TCO should promptly hold a conference with the contractor to develop a definite program for effecting the settlement. When appropriate in the judgment of the TCO, after consulting with the contractor, principal subcontractors should be requested to attend. Topics that should be discussed at the conference and documented include—

(1) General principles relating to the settlement of any settlement proposal, including obligations of the contractor under the termination clause of the contract;

(2) Extent of the termination, point at which work is stopped, and status of any plans, drawings, and information that would have been delivered had the contract been completed;

(3) Status of any continuing work;

(4) Obligation of the contractor to terminate subcontracts and general principles to be followed in settling subcontractor settlement proposals;

(5) Names of subcontractors involved and the dates termination notices were issued to them;

(6) Contractor personnel handling review and settlement of subcontractor settlement proposals and the methods being used;

(7) Arrangements for transfer of title and delivery to the Government of any material required by the Government;

(8) General principles and procedures to be followed in the protection, preservation, and disposition of the contractor's and subcontractors' termination inventories, including the preparation of termination inventory schedules;

(9) Contractor accounting practices and preparation of SF 1439 (Schedule of Accounting Information (49.602-3);

(10) Form in which to submit settlement proposals;

(11) Accounting review of settlement proposals;

(12) Any requirement for interim financing in the nature of partial payments;

(13) Tentative time schedule for negotiation of the settlement, including submission by the contractor and subcontractors of settlement proposals, termination inventory schedules, and accounting information schedules (see 49.206-3 and 49.303-2);

(14) Actions taken by the contractor to minimize impact upon employees affected adversely by the termination (see paragraph (g) of the letter notice in 49.601-2); and

(15) Obligation of the contractor to furnish accurate, complete, and current cost or pricing data, and to certify to that effect in accordance with 15.403-4(a)(1) when the amount of a termination settlement agreement, or a partial termination settlement agreement plus the estimate to complete the continued portion of the contract exceeds the threshold in 15.403-4.

[48 FR 42447, Sept. 19, 1983, as amended at 61 FR 39221, July 26, 1996; 62 FR 51271, Sept. 30, 1997]

49.105-1 Termination status reports.

When the TCO and contracting officer are in different activities, the TCO will furnish periodic status reports on termination actions to the contracting office upon request. The contracting of-

fice shall specify the information required.

49.105-2 Release of excess funds.

(a) The TCO shall estimate the funds required to settle the termination, and within 30 days after the receipt of the termination notice, recommend the release of excess funds to the contracting officer. The initial deobligation of excess funds should be accomplished in a timely manner by the contracting officer, or the TCO, if delegated the responsibility. The TCO shall not recommend the release of amounts under \$1,000, unless requested by the contracting officer.

(b) The TCO shall maintain continuous surveillance of required funds to permit timely release of any additional excess funds (a recommended format for release of excess funds is in 49.604). If previous releases of excess funds result in a shortage of the amount required for settlement, the TCO shall promptly inform the contracting officer, who shall reinstate the funds within 30 days.

[56 FR 67134, Dec. 27, 1991]

49.105-3 Termination case file.

The TCO responsible for negotiating the final settlement shall establish a separate case file for each termination. This file will include memoranda and records of all actions relative to the settlement (see 4.801).

49.105-4 Cleanup of construction site.

In the case of terminated construction contracts, the contracting officer shall direct action to ensure the cleanup of the site, protection of serviceable materials, removal of hazards, and other action necessary to leave a safe and healthful site.

49.106 Fraud or other criminal conduct.

If the TCO suspects fraud or other criminal conduct related to the settlement of a terminated contract, the TCO shall discontinue negotiations and report the facts under agency procedures.