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proposed design and construction plans 
and its bidding procedures (unless HUD 
notifies the PHA that it may use the 
certification procedure specified in 
paragraph (a)(1) of this section). 

(b) Contract administration. The PHA 
shall be responsible for contract ad-
ministration and shall contract for the 
services of an architect, or other per-
son licensed under State law, to assist 
and advise the PHA in contract admin-
istration and inspections to assure that 
the work is done in accordance with 
HUD requirements. A HUD representa-
tive may periodically visit the project 
site to monitor PHA contract adminis-
tration. 

(c) Prevailing wage rates. See § 965.101 
of this chapter. 

§ 941.403 Acceptance of work and con-
tract settlement. 

(a) Notification of completion. The con-
tractor or developer shall notify the 
PHA in writing when the contract 
work, including any approved off-site 
work, will be completed and ready for 
inspection. 

(b) Acceptance—(1) General. A PHA 
may carry out the final inspection of 
the work and may accept the com-
pleted work. If, upon inspection, the 
PHA determines that the work is com-
plete and satisfactory, except for work 
that is appropriate for delayed comple-
tion, the work shall be accepted by the 
PHA. The PHA shall certify to HUD be-
fore it pays the contractor or developer 
that it has inspected the work and de-
termined that it is acceptable and in 
compliance with the construction con-
tract or contract of sale and HUD re-
quirements. The PHA shall determine 
any hold-back for items of delayed 
completion, and the amount due and 
payable for the work that has been ac-
cepted including any conditions prece-
dent to payment that are stated in the 
construction contract or contract of 
sale. The contractor or developer shall 
be paid for items of delayed construc-
tion only after inspection and accept-
ance of this work by the PHA. 

(2) Limitation. In the case of a PHA 
determined to be troubled or mod-
ernization troubled in accordance with 
part 901 of this chapter or a PHA that 
has for other reasons been notified in 
writing that it may not use the proce-

dure specified in paragraph (b)(1) of 
this section, the procedure described in 
paragraph (b)(1) of this section will be 
followed, except that HUD must concur 
in the necessary PHA determinations 
and approvals. 

(c) Guarantees and warranties. The 
construction contract or contract of 
sale shall specify the project guaranty 
period and amounts to be withheld and 
shall provide for assignment to the 
PHA of all manufacturer and supplier 
warranties required by the construc-
tion documents. The PHA shall inspect 
each dwelling unit and the overall 
project approximately three months 
after the beginning of the project guar-
anty period and three months before 
its expiration and also as may be nec-
essary to exercise its rights before ex-
piration of any warranties. The PHA 
shall require repair or replacement, 
prior to the expiration of the guaranty 
or warranty periods, of any defective 
items. 

(d) Title to turnkey projects—(1) Gen-
eral. When the work has been inspected 
and accepted on a turnkey project, in 
accordance with paragraph (b) of this 
section, the PHA is authorized to take 
title to the completed project in ac-
cordance with the following certifi-
cation. The PHA shall certify to HUD 
that it obtained a title insurance pol-
icy that guaranteed that the title was 
good and marketable before taking 
title and that it promptly recorded the 
deed and declaration of trust in the 
form prescribed by HUD. 

(2) Limitation. After inspection and 
acceptance of the work in accordance 
with paragraph (b) of this section, a 
PHA that has been determined to be 
troubled or modernization troubled in 
accordance with part 901 of this chap-
ter, or a PHA that has for other rea-
sons been notified in writing that it 
may not use the procedure specified in 
paragraph (d)(1) of this section shall 
submit to HUD evidence that title to 
the completed project is good and mar-
ketable. If HUD approves the title evi-
dence, it will inform the PHA that it is 
authorized to acquire title to the com-
pleted project. The PHA shall record 
promptly the deed and declaration of 
trust in the form prescribed by HUD, 
and HUD may require submission of 
evidence of such recordation. 
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