

SUBCHAPTER F—SPECIAL CATEGORIES OF CONTRACTING

PART 434—MAJOR SYSTEM ACQUISITION

Subpart 434.0—General

- Sec.
434.001 Definitions.
434.002 Policy.
434.003 Responsibilities.
434.004 Acquisition strategy.
434.005 General requirements.
434.005-6 Full production.

AUTHORITY: 5 U.S.C. 301 and 40 U.S.C. 486(c).

SOURCE: 61 FR 53646, Oct. 15, 1996, unless otherwise noted.

Subpart 434.0—General

434.001 Definitions.

Pursuant to OMB Circular No. A-109 (A-109) and the definition at FAR 2.101, within USDA, a system shall be considered a major system if:

(a) The total acquisition costs with private industry are estimated to be \$50 million or more, or

(b) The system has been specifically designated to be a major system by the USDA Acquisition Executive, even if the acquisition costs are not expected to exceed \$50 million.

[61 FR 53646, Oct. 15, 1996, as amended at 63 FR 26995, May 15, 1998]

434.002 Policy.

In addition to the policy guidance at FAR 34.002, the policies outlined in paragraph 6 of A-109 should serve as guidelines for all contracting activities in planning and developing systems, major or otherwise.

434.003 Responsibilities.

(a) The Secretary of Agriculture or other designated USDA key executive is responsible for making four key decisions in each major system acquisition process. These are listed in paragraph 9 of A-109 and elaborated on in paragraphs 10 through 13. The key executives of USDA (Secretary, Deputy Secretary, Under Secretaries and Assistant Secretaries) individually or as a

group will participate in this decision making process.

(b) The Assistant Secretary for Administration (ASA) is the USDA Acquisition Executive. The ASA will ensure that A-109 is implemented in USDA and that the management objectives of the Circular are realized. The ASA is responsible for designating the program manager for each major system acquisition, designating an acquisition to be a major system acquisition, and approving the written charter and project control system for each major system acquisition.

(c) The Procurement and Property Management staff is responsible for assisting the ASA in carrying out the above responsibilities.

(d) Heads of contracting activities must:

(1) Ensure compliance with the requirements of A-109, FAR part 34 and AGAR 434.

(2) Ensure that potential major system acquisitions are brought to the attention of the USDA Acquisition Executive.

(3) Recommend qualified candidates for designation as program managers for each major system acquisition within their jurisdiction.

(4) Ensure that program managers fulfill their responsibilities and discharge their duties.

(5) Cooperate with the ASA in implementing the requirements of A-109.

(e) The program manager is responsible for planning and executing the major system acquisition, ensuring appropriate coordination with the USDA Acquisition Executive and other key USDA executives.

434.004 Acquisition strategy.

(a) The program manager will develop, in coordination with the Acquisition Executive, a written charter outlining the authority, responsibility, accountability, and budget for accomplishing the proposed objective.

(b) The program manager will develop, subject to the approval of the Acquisition Executive, a project control system to schedule, monitor, and regularly report on all aspects of the