

review the previously approved acquisition plan; and

(C) Must not proceed with the procurement until the SMCA provides written concurrence with the acquisition plan.

(ii) The SMCA—

(A) Will review the acquisition plan to determine if it is consistent with retaining national technology and industrial base capabilities in accordance with 10 U.S.C. 2304(c)(3) and Section 806 of Public law 105-261; and

(B) Will notify the department or agency of concurrence or non-concurrence. In the case of a non-concurrence, the SMCA, with assistance from the Army Office of the Executive Director for Conventional Ammunition, will attempt to resolve the matter with the department or agency. If no agreement is reached, the Assistant Secretary of the Army (Acquisition, Logistics and Technology) will make the final decision on the appropriate acquisition approach.

[56 FR 36305, July 31, 1991, as amended at 61 FR 50451, Sept. 26, 1996; 66 FR 47107, Sept. 11, 2001; 67 FR 61516, Oct. 1, 2002; 68 FR 15380, Mar. 31, 2003]

207.104 General procedures.

(b) The planner should forward the requirements information to the contract administration organization when assistance in identification of potential sources of supply is necessary, when an existing contract is being modified or resolicited, or when contract administration resource requirements will be affected.

[61 FR 50451, Sept. 26, 1996]

207.105 Contents of written acquisition plans.

For acquisitions covered by 207.103(d)(i) (A) and (B), correlate the plan to the DoD Future Years Defense Program, applicable budget submissions, and the decision coordinating paper/program memorandum, as appropriate. It is incumbent upon the planner to coordinate the plan with all those who have a responsibility for the development, management, or administration of the acquisition. The acquisition plan should be provided to the contract administration organization to facilitate resource allocation and

planning for the evaluation, identification, and management of contractor performance risk.

(a) *Acquisition background and objectives*—(1) *Statement of need*. Include—

(A) Applicability of a decision coordinating paper (DCP), acquisition decision memorandum, Defense Acquisition Board (DAB), and/or internal service reviews. Describe the options in the DCP/acquisition decision memorandum and delineate which option the acquisition plan supports.

(B) The date approval for operational use has been or will be obtained. If waivers are requested, describe the need for the waivers.

(C) A milestone chart depicting the acquisition objectives.

(D) Milestones for updating the acquisition plan. Indicate when the plan will be updated. Program managers should schedule updates to coincide with DAB reviews and the transition from one phase to another (e.g., engineering and manufacturing development to production and deployment).

(8) *Acquisition streamlining*. DoDD 5000.1, Defense Acquisition, and DoD 5000.2-R, Mandatory Procedures for Major Defense Acquisition Programs (MDAPs) and Major Automated Information System (MAIS) Acquisition Programs, contain policy direction on acquisition streamlining. See MIL-HDBK 248, Acquisition Streamlining, for guidance on streamlining performance requirements, the technical package, and the contract strategy.

(b) *Plan of action*—(4) *Acquisition considerations*. When supplies or services will be acquired by placing an order under a non-DoD contract (e.g., a Federal Supply Schedule contract), regardless of whether the order is placed by DoD or by another agency on behalf of DoD, address the method of ensuring that the order will be consistent with DoD statutory and regulatory requirements applicable to the acquisition and the requirements for use of DoD appropriated funds.

(5) *Budgeting and funding*. Include specific references to budget line items and program elements, where applicable, estimated production unit cost, and the total cost for remaining production.

(6) *Product descriptions.* For development acquisitions, describe the market research undertaken to identify commercial items, commercial items with modifications, or nondevelopmental items (see FAR part 10) that could satisfy the acquisition objectives.

(13) *Logistics considerations.* (i) Describe the extent of integrated logistics support planning to date, including references to approved plans.

(ii) Discuss the mission profile, reliability, and maintainability (R&M) program plan, R&M predictions, redundancy, qualified parts lists, parts and material qualification, R&M requirements imposed on vendors, failure analysis, corrective action and feedback, and R&M design reviews and trade-off studies. Also discuss corrosion prevention and mitigation plans.

(iv) See DoDD 5000.1, Defense Acquisition, and DoD 5000.2-R, Mandatory Procedures for Major Defense Acquisition Programs (MDAPs) and Major Automated Information System (MAIS) Acquisition Programs, for procedures on standardization and on the DoD Parts Control Program. Also see DoD 4120.24-M, Defense Standardization Program (DSP) Policies and Procedures.

(S-70) Describe the extent of Computer-Aided Acquisition and Logistics Support (CALS) implementation (see MIL-HDBK 59, Department of Defense Computer-Aided Logistics Support (CALS) Program Guide, and MIL-STD-1840A, Automated Interchange of Technical Information.

(16) *Environmental and energy conservation objectives.* Discuss actions taken to ensure either elimination of or authorization to use class I ozone-depleting chemicals and substances (see 211.271).

(19) *Other considerations.* (A) National Technology and Industrial Base. For major defense acquisition programs, address the following (Pub. L. 102-484, section 4220)—

(1) An analysis of the capabilities of the national technology and industrial base to develop, produce, maintain, and support such program, including consideration of the following factors related to foreign dependency (Pub. L. 102-484, section 4219(h))—

(i) The availability of essential raw materials, special alloys, composite materials, components, tooling, and production test equipment for the sustained production of systems fully capable of meeting the performance objectives established for those systems; the uninterrupted maintenance and repair of such systems; and the sustained operation of such systems.

(ii) The identification of items specified in paragraph (b)(18)(A)(I)(i) of this section that are available only from sources outside the national technology and industrial base.

(iii) The availability of alternatives for obtaining such items from within the national technology and industrial base if such items become unavailable from sources outside the national technology industrial base; and an analysis of any military vulnerability that could result from the lack of reasonable alternatives.

(iv) The effects on the national technology and industrial base that result from foreign acquisition of firms in the United States.

(2) Consideration of requirements for efficient manufacture during the design and production of the systems to be procured under the program.

(3) The use of advanced manufacturing technology, processes, and systems during the research and development phase and the production phase of the program.

(4) To the maximum extent practicable, the use of contract solicitations that encourage competing offerors to acquire, for use in the performance of the contract, modern technology, production equipment, and production systems (including hardware and software) that increase the productivity of the offerors and reduce the life-cycle costs.

(5) Methods to encourage investment by U.S. domestic sources in advanced manufacturing technology production equipment and processes through—

(i) Recognition of the contractor's investment in advanced manufacturing technology production equipment, processes, and organization of work systems that build on workers' skill and experience, and work force skill development in the development of the contract objective; and

Department of Defense

207.170-2

(ii) Increased emphasis in source selection on the efficiency of production.

(6) Expanded use of commercial manufacturing processes rather than processes specified by DoD.

(7) Elimination of barriers to, and facilitation of, the integrated manufacture of commercial items and items being produced under DoD contracts.

(8) Expanded use of commercial items, commercial items with modifications, or to the extent commercial items are not available, nondevelopmental items (see FAR part 10).

(B) *Industrial preparedness (IP).*

(1) Provide the program's IP strategy that assesses the capability of the U.S. industrial base to achieve identified surge and mobilization goals. If no IP strategy has been developed, provide supporting rationale for this position.

(2) If in the IP strategy, the development of a detailed IP plan was determined to be applicable, include the plan by text or by reference. If the development of the IP plan was determined not to be applicable, summarize the details of the analysis forming the basis of this decision.

(3) If the program involves peacetime and wartime hardware configurations which are supported by logistics support plans, identify their impact on the IP plan.

(C) Ensure compliance with DoD Instruction 4715.4, Pollution Prevention.

(D) *Contract administration.* Discuss the level of Government administration anticipated or currently performed and any change proposed by the contract administration office.

(E) *Special considerations for acquisition planning for crisis situations outside the United States.* Ensure that the requirements of DoD Instruction 3020.37, Continuation of Essential DoD Contractor Services During Crises, are addressed. Also see the guidance at PGI 207.105(b)(19)(E).

[56 FR 36305, July 31, 1991, as amended at 58 FR 28463, May 13, 1993; 58 FR 32061, June 8, 1993; 60 FR 29497, June 5, 1995; 60 FR 61593, Nov. 30, 1995; 61 FR 50451, Sept. 26, 1996; 64 FR 51075, Sept. 21, 1999; 65 FR 14398, Mar. 16, 2000; 65 FR 63804, Oct. 25, 2000; 67 FR 61516, Oct. 1, 2002; 69 FR 55986, Sept. 17, 2004; 70 FR 23801, May 5, 2005; 70 FR 29642, May 24, 2005]

207.106 Additional requirements for major systems.

(b)(1)(A) The contracting officer is prohibited by 10 U.S.C. 2305(d)(4)(A) from requiring offers for development or production of major systems that would enable the Government to use technical data to competitively reprocure identical items or components of the system if the item or component were developed exclusively at private expense, unless the contracting officer determines that—

(1) The original supplier of the item or component will be unable to satisfy program schedule or delivery requirements;

(2) Proposals by the original supplier of the item or component to meet mobilization requirements are insufficient to meet the agency's mobilization needs; or

(3) The Government is otherwise entitled to unlimited rights in technical data.

(B) If the contracting officer makes a determination, under paragraphs (b)(1)(A) (1) and (2) of this section, for a competitive solicitation, 10 U.S.C. 2305(d)(4)(B) requires that the evaluation of items developed at private expense be based on an analysis of the total value, in terms of innovative design, life-cycle costs, and other pertinent factors, of incorporating such items in the system.

207.170 Consolidation of contract requirements.

207.170-1 Scope.

This section implements 10 U.S.C. 2382.

[69 FR 55987, Sept. 17, 2004]

207.170-2 Definitions.

As used in this section—

Consolidation of contract requirements means the use of a solicitation to obtain offers for a single contract or a multiple award contract to satisfy two or more requirements of a department, agency, or activity for supplies or services that previously have been provided to, or performed for, that department, agency, or activity under two or more separate contracts lower in cost than the total cost of the contract for which the offers are solicited.