

### 33.212

(2) The adequacy of the contractor's supporting data; and

(3) Any other relevant factors.

(e) The contracting officer shall have no obligation to render a final decision on any claim exceeding \$100,000 which contains a defective certification, if within 60 days after receipt of the claim, the contracting officer notifies the contractor, in writing, of the reasons why any attempted certification was found to be defective.

(f) In the event of undue delay by the contracting officer in rendering a decision on a claim, the contractor may request the tribunal concerned to direct the contracting officer to issue a decision in a specified time period determined by the tribunal.

(g) Any failure of the contracting officer to issue a decision within the required time periods will be deemed a decision by the contracting officer denying the claim and will authorize the contractor to file an appeal or suit on the claim.

(h) The amount determined payable under the decision, less any portion already paid, should be paid, if otherwise proper, without awaiting contractor action concerning appeal. Such payment shall be without prejudice to the rights of either party.

[48 FR 42349, Sept. 19, 1983. Redesignated at 50 FR 2270, Jan. 15, 1985, and amended at 54 FR 34755, Aug. 21, 1989; 59 FR 11382, Mar. 10, 1994; 60 FR 48230, Sept. 18, 1995]

### 33.212 Contracting officer's duties upon appeal.

To the extent permitted by any agency procedures controlling contacts with agency BCA personnel, the contracting officer shall provide data, documentation, information, and support as may be required by the agency BCA for use on a pending appeal from the contracting officer's decision.

### 33.213 Obligation to continue performance.

(a) In general, before passage of the Act, the obligation to continue performance applied only to claims arising under a contract. However, the Act, at 41 U.S.C. 605(b), authorizes agencies to require a contractor to continue contract performance in accordance with the contracting officer's decision

### 48 CFR Ch. 1 (10-1-05 Edition)

pending a final resolution of any claim arising under, or relating to, the contract. (A claim arising under a contract is a claim that can be resolved under a contract clause, other than the clause at 52.233-1, Disputes, that provides for the relief sought by the claimant; however, relief for such claim can also be sought under the clause at 52.233-1. A claim relating to a contract is a claim that cannot be resolved under a contract clause other than the clause at 52.233-1.) This distinction is recognized by the clause with its *Alternate 1* (see 33.215).

(b) In all contracts that include the clause at 52.233-1, Disputes, with its *Alternate 1*, in the event of a dispute not arising under, but relating to, the contract, the contracting officer shall consider providing, through appropriate agency procedures, financing of the continued performance; *provided*, that the Government's interest is properly secured.

[48 FR 42349, Sept. 19, 1983. Redesignated at 50 FR 2270, Jan. 15, 1985, as amended at 64 FR 72451, Dec. 27, 1999; 67 FR 43514, June 27, 2002]

### 33.214 Alternative dispute resolution (ADR).

(a) The objective of using ADR procedures is to increase the opportunity for relatively inexpensive and expeditious resolution of issues in controversy. Essential elements of ADR include—

(1) Existence of an issue in controversy;

(2) A voluntary election by both parties to participate in the ADR process;

(3) An agreement on alternative procedures and terms to be used in lieu of formal litigation; and

(4) Participation in the process by officials of both parties who have the authority to resolve the issue in controversy.

(b) If the contracting officer rejects a contractor's request for ADR proceedings, the contracting officer shall provide the contractor a written explanation citing one or more of the conditions in 5 U.S.C. 572(b) or such other specific reasons that ADR procedures are inappropriate for the resolution of the dispute. In any case where a contractor rejects a request of an agency for ADR proceedings, the contractor shall inform the agency in writing of