

**7.000 Scope of part.**

This part prescribes policies and procedures for—

- (a) Developing acquisition plans;
- (b) Determining whether to use commercial or Government resources for acquisition of supplies or services;
- (c) Deciding whether it is more economical to lease equipment rather than purchase it; and
- (d) Determining whether functions are inherently governmental.

[48 FR 42124, Sept. 19, 1983, as amended at 61 FR 2628, Jan. 26, 1996]

**Subpart 7.1—Acquisition Plans****7.101 Definitions.**

As used in this subpart—

*Acquisition streamlining*, means any effort that results in more efficient and effective use of resources to design and develop, or produce quality systems. This includes ensuring that only necessary and cost-effective requirements are included, at the most appropriate time in the acquisition cycle, in solicitations and resulting contracts for the design, development, and production of new systems, or for modifications to existing systems that involve redesign of systems or subsystems.

*Life-cycle cost* means the total cost to the Government of acquiring, operating, supporting, and (if applicable) disposing of the items being acquired.

*Order* means an order placed under a—

- (1) Federal Supply Schedule contract; or
- (2) Task-order contract or delivery-order contract awarded by another agency, (*i.e.*, Governmentwide acquisition contract or multi-agency contract).

*Planner*, means the designated person or office responsible for developing and maintaining a written plan, or for the planning function in those acquisitions not requiring a written plan.

[48 FR 42124, Sept. 19, 1983, as amended at 50 FR 1735, Jan. 11, 1985; 50 FR 52429, Dec. 23, 1985; 53 FR 34226, Sept. 2, 1988; 60 FR 48236, Sept. 18, 1995; 66 FR 2128, Jan. 10, 2001; 67 FR 56118, Aug. 30, 2002]

**7.102 Policy.**

(a) Agencies shall perform acquisition planning and conduct market research (see part 10) for all acquisitions in order to promote and provide for—

(1) Acquisition of commercial items or, to the extent that commercial items suitable to meet the agency's needs are not available, nondevelopmental items, to the maximum extent practicable (10 U.S.C. 2377 and 41 U.S.C. 251, *et seq.*); and

(2) Full and open competition (see part 6) or, when full and open competition is not required in accordance with part 6, to obtain competition to the maximum extent practicable, with due regard to the nature of the supplies or services to be acquired (10 U.S.C. 2301(a)(5) and 41 U.S.C. 253a(a)(1)).

(b) This planning shall integrate the efforts of all personnel responsible for significant aspects of the acquisition. The purpose of this planning is to ensure that the Government meets its needs in the most effective, economical, and timely manner. Agencies that have a detailed acquisition planning system in place that generally meets the requirements of 7.104 and 7.105 need not revise their system to specifically meet all of these requirements.

[60 FR 48236, Sept. 18, 1995]

**7.103 Agency-head responsibilities.**

The agency head or a designee shall prescribe procedures for—

(a) Promoting and providing for full and open competition (see part 6) or, when full and open competition is not required in accordance with part 6, for obtaining competition to the maximum extent practicable, with due regard to the nature of the supplies and services to be acquired (41 U.S.C. 253a(a)(1)).

(b) Encouraging offerors to supply commercial items, or to the extent that commercial items suitable to meet the agency needs are not available, nondevelopmental items in response to agency solicitations (10 U.S.C. 2377 and 41 U.S.C. 251, *et seq.*); and

(c) Ensuring that acquisition planners address the requirement to specify needs, develop specifications, and to

solicit offers in such a manner to promote and provide for full and open competition with due regard to the nature of the supplies and services to be acquired (10 U.S.C. 2305(a)(1)(A) and 41 U.S.C. 253A(a)(1)). (See part 6 and 10.002.)

(d) Establishing criteria and thresholds at which increasingly greater detail and formality in the planning process is required as the acquisition becomes more complex and costly, specifying those cases in which a written plan shall be prepared;

(e) Writing plans either on a systems basis, on an individual contract basis, or on an individual order basis, depending upon the acquisition.

(f) Ensuring that the principles of this subpart are used, as appropriate, for those acquisitions that do not require a written plan as well as for those that do;

(g) Designating planners for acquisitions;

(h) Reviewing and approving acquisition plans and revisions to these plans;

(i) Establishing criteria and thresholds at which design-to-cost and life-cycle-cost techniques will be used;

(j) Establishing standard acquisition plan formats, if desired, suitable to agency needs; and

(k) Waiving requirements of detail and formality, as necessary, in planning for acquisitions having compressed delivery or performance schedules because of the urgency of the need.

(l) Assuring that the contracting officer, prior to contracting, reviews:

(1) The acquisition history of the supplies and services; and

(2) A description of the supplies, including, when necessary for adequate description, a picture, drawing, diagram, or other graphic representation.

(m) Ensuring that agency planners include use of the metric system of measurement in proposed acquisitions in accordance with 15 U.S.C. 205b (see 11.002(b)) and agency metric plans and guidelines.

(n) Ensuring that agency planners—

(1) Specify needs for printing and writing paper consistent with the minimum content standards specified in section 505 of Executive Order 13101 of September 14, 1998, Greening the Government through Waste Prevention,

Recycling, and Federal Acquisition (see 11.303); and

(2) Comply with the policy in 11.002(d) regarding procurement of products containing recovered materials, and environmentally preferable and energy-efficient products and services.

(o) Ensuring that acquisition planners specify needs and develop plans, drawings, work statements, specifications, or other product descriptions that address Electronic and Information Technology Accessibility Standards (see 36 CFR part 1194) in proposed acquisitions (see 11.002(e)) and that these standards are included in requirements planning, as appropriate (see subpart 39.2).

(p) Making a determination, prior to issuance of a solicitation for advisory and assistance services involving the analysis and evaluation of proposals submitted in response to a solicitation, that a sufficient number of covered personnel with the training and capability to perform an evaluation and analysis of proposals submitted in response to a solicitation are not readily available within the agency or from another Federal agency in accordance with the guidelines at 37.204.

(q) Ensuring that no purchase request is initiated or contract entered into that would result in the performance of an inherently governmental function by a contractor and that all contracts or orders are adequately managed so as to ensure effective official control over contract or order performance.

(r) Ensuring that knowledge gained from prior acquisitions is used to further refine requirements and acquisition strategies. For services, greater use of performance-based contracting methods and, therefore, fixed-price contracts (see 37.602-5) should occur for follow-on acquisitions.

(s) Ensuring that acquisition planners, to the maximum extent practicable—

(1) Structure contract requirements to facilitate competition by and among small business concerns; and

(2) Avoid unnecessary and unjustified bundling that precludes small business participation as contractors (see 7.107 (15 U.S.C. 631(j))).

(t) Ensuring that agency planners on information technology acquisitions comply with the capital planning and investment control requirements in 40 U.S.C. 11312 and OMB Circular A-130.

(u) Ensuring that agency planners on information technology acquisitions comply with the information technology security requirements in the Federal Information Security Management Act (44 U.S.C. 3544), OMB's implementing policies including Appendix III of OMB Circular A-130, and guidance and standards from the Department of Commerce's National Institute of Standards and Technology.

[48 FR 42124, Sept. 19, 1983, as amended at 50 FR 1735, Jan. 11, 1985; 50 FR 27561, July 3, 1985; 50 FR 52429, Dec. 23, 1985; 51 FR 27116, July 29, 1986; 57 FR 60574, Dec. 21, 1992; 60 FR 28495, May 31, 1995; 60 FR 48236, Sept. 18, 1995; 60 FR 49721, Sept. 26, 1995; 61 FR 2628, Jan. 26, 1996; 62 FR 40236, July 25, 1997; 62 FR 44814, Aug. 22, 1997; 64 FR 72442, Dec. 27, 1999; 65 FR 36017, June 6, 2000; 66 FR 20896, Apr. 25, 2001; 67 FR 56118, Aug. 30, 2002; 70 FR 57452, 57454, Sept. 30, 2005]

#### **7.104 General procedures.**

(a) Acquisition planning should begin as soon as the agency need is identified, preferably well in advance of the fiscal year in which contract award or order placement is necessary. In developing the plan, the planner shall form a team consisting of all those who will be responsible for significant aspects of the acquisition, such as contracting, fiscal, legal, and technical personnel. The planner should review previous plans for similar acquisitions and discuss them with the key personnel involved in those acquisitions. At key dates specified in the plan or whenever significant changes occur, and no less often than annually, the planner shall review the plan and, if appropriate, revise it.

(b) Requirements and logistics personnel should avoid issuing requirements on an urgent basis or with unrealistic delivery or performance schedules, since it generally restricts competition and increases prices. Early in the planning process, the planner should consult with requirements and logistics personnel who determine type, quality, quantity, and delivery requirements.

(c) The planner shall coordinate with and secure the concurrence of the contracting officer in all acquisition planning. If the plan proposes using other than full and open competition when awarding a contract, the plan shall also be coordinated with the cognizant competition advocate.

(d)(1) The planner shall coordinate the acquisition plan or strategy with the cognizant small business specialist when the strategy contemplates an acquisition meeting the dollar amounts in paragraph (d)(2) of this section unless the contract or order is entirely reserved or set-aside for small business under part 19. The small business specialist shall notify the agency Office of Small and Disadvantaged Business Utilization if the strategy involves contract bundling that is unnecessary, unjustified, or not identified as bundled by the agency. If the strategy involves substantial bundling, the small business specialist shall assist in identifying alternative strategies that would reduce or minimize the scope of the bundling.

(2)(i) The strategy shall be coordinated with the cognizant small business specialist in accordance with paragraph (d)(1) of this section if the estimated contract or order value is—

(A) \$7 million or more for the Department of Defense;

(B) \$5 million or more for the National Aeronautics and Space Administration, the General Services Administration, and the Department of Energy; and

(C) \$2 million or more for all other agencies.

(ii) If the strategy contemplates the award of multiple contracts or orders, the thresholds in paragraph (d)(2)(i) of this section apply to the cumulative maximum potential value, including options, of the contracts and orders.

[48 FR 42124, Sept. 19, 1983, as amended at 50 FR 1735, Jan. 11, 1985; 50 FR 52433, Dec. 23, 1985; 67 FR 56118, Aug. 30, 2002; 68 FR 60005, Oct. 20, 2003]

#### **7.105 Contents of written acquisition plans.**

In order to facilitate attainment of the acquisition objectives, the plan must identify those milestones at which decisions should be made (see