

(t) Ensuring that agency planners on information technology acquisitions comply with the capital planning and investment control requirements in 40 U.S.C. 11312 and OMB Circular A-130.

(u) Ensuring that agency planners on information technology acquisitions comply with the information technology security requirements in the Federal Information Security Management Act (44 U.S.C. 3544), OMB's implementing policies including Appendix III of OMB Circular A-130, and guidance and standards from the Department of Commerce's National Institute of Standards and Technology.

[48 FR 42124, Sept. 19, 1983, as amended at 50 FR 1735, Jan. 11, 1985; 50 FR 27561, July 3, 1985; 50 FR 52429, Dec. 23, 1985; 51 FR 27116, July 29, 1986; 57 FR 60574, Dec. 21, 1992; 60 FR 28495, May 31, 1995; 60 FR 48236, Sept. 18, 1995; 60 FR 49721, Sept. 26, 1995; 61 FR 2628, Jan. 26, 1996; 62 FR 40236, July 25, 1997; 62 FR 44814, Aug. 22, 1997; 64 FR 72442, Dec. 27, 1999; 65 FR 36017, June 6, 2000; 66 FR 20896, Apr. 25, 2001; 67 FR 56118, Aug. 30, 2002; 70 FR 57452, 57454, Sept. 30, 2005]

7.104 General procedures.

(a) Acquisition planning should begin as soon as the agency need is identified, preferably well in advance of the fiscal year in which contract award or order placement is necessary. In developing the plan, the planner shall form a team consisting of all those who will be responsible for significant aspects of the acquisition, such as contracting, fiscal, legal, and technical personnel. The planner should review previous plans for similar acquisitions and discuss them with the key personnel involved in those acquisitions. At key dates specified in the plan or whenever significant changes occur, and no less often than annually, the planner shall review the plan and, if appropriate, revise it.

(b) Requirements and logistics personnel should avoid issuing requirements on an urgent basis or with unrealistic delivery or performance schedules, since it generally restricts competition and increases prices. Early in the planning process, the planner should consult with requirements and logistics personnel who determine type, quality, quantity, and delivery requirements.

(c) The planner shall coordinate with and secure the concurrence of the contracting officer in all acquisition planning. If the plan proposes using other than full and open competition when awarding a contract, the plan shall also be coordinated with the cognizant competition advocate.

(d)(1) The planner shall coordinate the acquisition plan or strategy with the cognizant small business specialist when the strategy contemplates an acquisition meeting the dollar amounts in paragraph (d)(2) of this section unless the contract or order is entirely reserved or set-aside for small business under part 19. The small business specialist shall notify the agency Office of Small and Disadvantaged Business Utilization if the strategy involves contract bundling that is unnecessary, unjustified, or not identified as bundled by the agency. If the strategy involves substantial bundling, the small business specialist shall assist in identifying alternative strategies that would reduce or minimize the scope of the bundling.

(2)(i) The strategy shall be coordinated with the cognizant small business specialist in accordance with paragraph (d)(1) of this section if the estimated contract or order value is—

(A) \$7 million or more for the Department of Defense;

(B) \$5 million or more for the National Aeronautics and Space Administration, the General Services Administration, and the Department of Energy; and

(C) \$2 million or more for all other agencies.

(ii) If the strategy contemplates the award of multiple contracts or orders, the thresholds in paragraph (d)(2)(i) of this section apply to the cumulative maximum potential value, including options, of the contracts and orders.

[48 FR 42124, Sept. 19, 1983, as amended at 50 FR 1735, Jan. 11, 1985; 50 FR 52433, Dec. 23, 1985; 67 FR 56118, Aug. 30, 2002; 68 FR 60005, Oct. 20, 2003]

7.105 Contents of written acquisition plans.

In order to facilitate attainment of the acquisition objectives, the plan must identify those milestones at which decisions should be made (see