

PART 207—ACQUISITION PLANNING

Subpart 207.1—Acquisition Plans

Sec.

207.103 Agency-head responsibilities.

207.105 Contents of written acquisition plans.

207.106 Additional requirements for major systems.

207.170 Consolidation of contract requirements.

207.170–1 Scope.

207.170–2 Definitions.

207.170–3 Policy and procedures.

207.171 Component breakout.

207.171–1 Scope.

207.171–2 Definition.

207.171–3 Policy.

207.171–4 Procedures.

Subpart 207.4—Equipment Lease or Purchase

207.401 Acquisition considerations.

207.470 Statutory requirements.

207.471 Funding requirements.

Subpart 207.5—Inherently Governmental Functions

207.500 Scope of subpart.

207.503 Policy.

Subpart 207.70—Buy-to-Budget— Additional Quantities of End Items

207.7001 Definition.

207.7002 Authority to acquire additional quantities of end items.

207.7003 Limitation.

AUTHORITY: 41 U.S.C. 421 and 48 CFR chapter 1.

SOURCE: 56 FR 36305, July 31, 1991, unless otherwise noted.

Subpart 207.1—Acquisition Plans

207.103 Agency-head responsibilities.

(d)(i) Prepare written acquisition plans for—

(A) Acquisitions for development, as defined in FAR 35.001, when the total cost of all contracts for the acquisition program is estimated at \$10 million or more;

(B) Acquisitions for production or services when the total cost of all contracts for the acquisition program is estimated at \$50 million or more for all years or \$25 million or more for any fiscal year; and

(C) Any other acquisition considered appropriate by the department or agency.

(ii) Written plans are not required in acquisitions for a final buy out or one-time buy. The terms “final buy out” and “one-time buy” refer to a single contract that covers all known present and future requirements. This exception does not apply to a multiyear contract or a contract with options or phases.

(e) Prepare written acquisition plans for acquisition programs meeting the thresholds of paragraphs (d)(i)(A) and (B) of this section on a program basis. Other acquisition plans may be written on either a program or an individual contract basis.

(g) The program manager, or other official responsible for the program, has overall responsibility for acquisition planning.

(h) For procurement of conventional ammunition, as defined in DoDD 5160.65, Single Manager for Conventional Ammunition (SMCA), the SCMA will review the acquisition plan to determine if it is consistent with retaining national technology and industrial base capabilities in accordance with 10 U.S.C. 2304(c)(3) and Section 806 of Public Law 105–261. The department or agency—

(i) Shall submit the acquisition plan to the address in PGI 207.103(h); and

(ii) Shall not proceed with the procurement until the SMCA provides written concurrence with the acquisition plan. In the case of a non-concurrence, the SCMA will resolve issues with the Army Office of the Executive Director for Conventional Ammunition.

[71 FR 53045, Sept. 8, 2006]

207.105 Contents of written acquisition plans.

In addition to the requirements of FAR 7.105, planners shall follow the procedures at PGI 207.105.

[71 FR 53045, Sept. 8, 2006]

207.106 Additional requirements for major systems.

(b)(1)(A) The contracting officer is prohibited by 10 U.S.C. 2305(d)(4)(A) from requiring offers for development