

242.1105 Assignment of criticality designator.

- (1) Contracting officers shall—
 - (i) Assign criticality designator A to items with a priority 01, 02, 03, or 06 (if emergency supply of clothing) under DoD 4140.1-R, DoD Materiel Management Regulation; and
 - (ii) Ordinarily assign criticality designator C to unilateral purchase orders.
- (2) Only the contracting officer shall change the assigned designator.

[56 FR 36437, July 31, 1991, as amended at 67 FR 61516, Oct. 1, 2002]

242.1106 Reporting requirements.

(a) See DoDI 5000.2, Operation of the Defense Acquisition System, for reporting requirements for defense technology projects and acquisition programs. Table E3.T2. of DoDI 5000.2 specifies the earned value management system (EVMS) thresholds. When an offeror proposes an EVMS plan, follow the review procedures at PGI 242.1106(a). The Defense Acquisition Guidebook provides additional guidance on earned value management and identifies when cost/schedule status reports are applicable.

(b)(i) Within four working days after receipt of the contractor's report, the CAO must provide the report and any required comments to the contracting officer and, unless otherwise specified in the contract, the inventory control manager.

(ii) If the contractor's report indicates that the contract is on schedule and the CAO agrees, the CAO does not need to add further comments. In all other cases, the CAO must add comments and recommend a course of action.

[65 FR 39723, June 27, 2000, as amended at 70 FR 14575, Mar. 23, 2005]

242.1107 Contract clause.

(b) When using the clause at FAR 52.242-2, include the following instructions in the contract schedule—

- (i) Frequency and timing of reporting (normally 5 working days after each reporting period);
- (ii) Contract line items, exhibits, or exhibit line items requiring reports;

(iii) Offices (with addressees/codes) where reports should be sent (always include the contracting office and contract administration office); and

(iv) The following requirements for report content—

- (A) The problem, actual or potential, and its cause;
- (B) Items and quantities affected;
- (C) When the delinquency started or will start;
- (D) Actions taken to overcome the delinquency;
- (E) Estimated recovery date; and/or
- (F) Proposed schedule revision.

242.1107-70 Solicitation provisions and contract clauses.

(a) When the Government requires contractor compliance with DoD earned value management system criteria—

(1) Use the provision at 252.242-7001, Notice of Earned Value Management System, in solicitations; and

(2) Use the clause at 252.242-7002, Earned Value Management System, in solicitations and contracts.

(b) Use the clause at 252.242-7005, Cost/Schedule Status Report, in solicitations and contracts that require cost/schedule status reports (*i.e.*, when the Contract Data Requirements List includes DI-MGMT-81467).

(c) Use the provision at 252.242-7006, Cost/Schedule Status Report Plans, in solicitations that require cost/schedule status reports.

[70 FR 14575, Mar. 23, 2005]

Subpart 242.12—Novation and Change-of-Name Agreements

242.1203 Processing agreements.

The responsible contracting officer shall process and execute novation and change-of-name agreements in accordance with the procedures at PGI 242.1203.

[70 FR 67920, Nov. 9, 2005]

242.1204 Agreement to recognize a successor in interest (novation agreement).

(i) When a novation agreement is required and the transferee intends to incur restructuring costs as defined at