

## Federal Acquisition Regulation

## 32.503-3

32.504(c) and 32.501-2), modify paragraph (j)(6) of the clause to specify the new rate, the name of the subcontractor, and that the new rate shall be used for that subcontractor in lieu of the customary rate.

(b) If the contractor is a small business concern, use the clause with its *Alternate I*.

(c) If the contract is a letter contract, use the clause with its *Alternate II*.

(d) If the contractor is not a small business concern, and progress payments are authorized under an indefinite-delivery contract, basic ordering agreement, or their equivalent, use the clause with its *Alternate III*.

(e) If the nature of the contract necessitates separate progress payment rates for portions of work that are clearly severable and accounting segregation would be maintained (e.g., annual production requirements), describe the application of separate progress payment rates in a supplementary special provision within the contract. The contractor must submit separate progress payment requests and subsequent invoices for the severable portions of work in order to maintain accounting integrity.

[65 FR 16280, Mar. 27, 2000, as amended at 65 FR 24325, Apr. 25, 2000]

### 32.503 Postaward matters.

This section covers matters that are generally relevant only after award of a contract. This does not preclude taking actions discussed here before award, if appropriate; e.g., preaward review of accounting systems and controls.

#### 32.503-1 Contractor requests.

Each contractor request for progress payment must—

(a) Be submitted on Standard Form 1443, Contractor's Request for Progress Payment, in accordance with the form instructions and the contract terms;

(b) Include any additional information reasonably requested by the contracting officer; and

(c) Be \$2,500 or more, unless agency procedures authorize a lower amount.

[65 FR 16280, Mar. 27, 2000]

#### 32.503-2 Supervision of progress payments.

(a) The extent of progress payments supervision, by prepayment review or periodic review, should vary inversely with the contractor's experience, performance record, reliability, quality of management, and financial strength, and with the adequacy of the contractor's accounting system and controls. Supervision shall be of a kind and degree sufficient to provide timely knowledge of the need for, and timely opportunity for, any actions necessary to protect Government interests.

(b) The administering office must keep itself informed of the contractor's overall operations and financial condition, since difficulties encountered and losses suffered in operations outside the particular progress payment contract may affect adversely the performance of that contract and the liquidation of the progress payments.

(c) For contracts with contractors (1) whose financial condition is doubtful or not strong in relation to progress payments outstanding or to be outstanding, (2) with management of doubtful capacity, (3) whose accounting controls are found by experience to be weak, or (4) experiencing substantial difficulties in performance, full information on progress under the contract involved (including the status of subcontracts) and on the contractor's other operations and overall financial condition should be obtained and analyzed frequently, with a view to protecting the Government's interests better and taking such action as may be proper to make contract performance more certain.

(d) So far as practicable, all cost problems, particularly those involving indirect costs, that are likely to create disagreements in future administration of the contract should be identified and resolved at the inception of the contract (see 31.109).

#### 32.503-3 Initiation of progress payments and review of accounting system.

(a) For contractors that the administrative contracting officer (ACO) has found by previous experience or recent audit review (within the last 12 months) to be (1) reliable, competent,