

- (1) Be in writing;
- (2) State the reasons for the decision reached;
- (3) Include information about the Contractor's rights of appeal under sections 7 and 10 of the Act (including time limits); and
- (4) Notify the Contractor, as appropriate, of the special procedures available under §§1308.35 and 1308.36 at the Contractor's election. A copy of the provisions of this part shall be furnished with the decision.

§ 1308.13 Time limits for decisions.

(a) If a submitted claim involves \$50,000 or less, the Contracting Officer shall issue the decision within 60 days from actual receipt of the claim. If a submitted claim involves more than \$50,000, the Contracting Officer within 60 days from actual receipt shall either issue a decision or notify the Contractor of the date by which a decision shall be rendered, which shall be within a reasonable time. The Contracting Officer shall not be deemed to be in "actual receipt" of a claim until the claim meets all requirements of §1308.2(c).

(b) The Contracting Officer shall issue a decision within any time limits set by an order under §1308.24. If a Hearing Officer grants a stay of an appeal pursuant to §1308.25, the Contracting Officer shall issue a decision within any time limits specified by the stay order, or within a reasonable time after receipt of the stay, if it sets no time limits.

(c) As used in this subpart, the reasonableness of a time period depends on the amount or kind of relief involved and complexity of the issues raised, the adequacy of the Contractor's supporting data, contractual requirements for auditing of Contractor's cost or other data, and other relevant factors.

§ 1308.14 Request for relief by TVA.

When TVA believes it is due relief under a contract, the Contracting Officer shall make a request for relief against the Contractor, and shall attempt to resolve the request by agreement. If agreement cannot be reached within a reasonable time, the Contracting Officer shall issue a decision which complies with the requirements of §1308.12(b).

§ 1308.15 Finality of decisions.

A decision by a Contracting Officer under the disputes clause of a contract subject to this part is final and conclusive and not subject to review by any forum, tribunal, or Government agency unless an appeal or suit is timely commenced under this part or section 10(a)(2) and (3) of the Act.

§ 1308.16 Decisions involving fraudulent claims.

If a Contracting Officer denies any part of a Contractor's claim for lack of support, and the Contracting Officer is of the opinion that the Contractor's inability to support that part of the claim is within §1308.6 and section 5 of the Act, the Contracting Officer's decision shall not state that opinion, but, contemporaneously with the decision, the Contracting Officer shall separately notify TVA's General Counsel of that opinion and the reasons therefor.

§ 1308.17 Failure to render timely decision.

Any failure by Contracting Officer to issue a decision on a submitted claim within the period required or permitted by §1308.13, will be deemed to be a decision by the Contracting Officer denying the claim and will authorize the commencement of an appeal on the claim under this part, or a suit on the claim as provided in section 10(a)(2) of the Act. If no appeal or suit pursuant to this section has been commenced at the time the Contracting Officer issues a decision, the right to sue or appeal and the time limits therefor shall be determined as otherwise provided in this part and the Act, and this section shall not authorize an appeal or suit from the decision.

Subpart C—Board of Contract Appeals

§ 1308.21 Jurisdiction and organization.

(a) The Board shall consider and determine timely appeals filed by Contractors from decisions of TVA Contracting Officers pursuant to a disputes clause.

(b) The Board shall consist of an indeterminate number of members, who