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§ 633.15 Access to information. 
A recipient of FTA funds for a major 

capital project shall provide the Ad-
ministrator and the PMO contractor 
chosen under this part access to its 
records and construction sites, as rea-
sonably may be required. 

§ 633.17 PMO contractor eligibility. 
(a) Any person or entity may provide 

project management oversight services 
in connection with a major capital 
project, with the following exceptions: 

(1) An entity may not provide PMO 
services for its own project; and 

(2) An entity may not provide PMO 
services for a project if there exists a 
conflict of interest. 

(b) In choosing private sector persons 
or entities to provide project manage-
ment oversight services, FTA uses the 
procurement requirements in the gov-
ernment-wide procurement regula-
tions, found at 48 CFR CH I. 

§ 633.19 Financing the PMO program. 
(a) FTA is authorized to expend up to 

1⁄2 of 1 percent of the funds made avail-
able each fiscal year under sections 3, 
9, or 18 of the FT Act, 23 U.S.C. 
103(e)(4), or section 14(b) of the Na-
tional Capital Transportation Amend-
ments of 1979 (93 Stat. 1320) to contract 
with any person or entity to provide a 
project management oversight service 
in connection with a major capital 
project as defined in this part. 

(b) A contract entered into between 
FTA and a person or entity for project 
management oversight services under 
this part will provide for the payment 
by FTA of 100 percent of the cost of 
carrying out the contract. 

Subpart C—Project Management 
Plans 

§ 633.21 Basic requirement. 
(a) If a project meets the definition 

of major capital project, the recipient 
shall submit a project management 
plan prepared in accordance with 
§ 633.25 of this part, as a condition of 
Federal financial assistance. As a gen-
eral rule, the PMP must be submitted 
during the grant review process and is 
part of FTA’s grant application review. 
This section applies if: 

(1) The project fails under one of the 
automatic major capital investment 
project categories (§ 633.5(1) or (2) of 
this part); or 

(2) FTA makes a determination that 
a project is a major capital project, 
consistent with the definition of major 
capital project in § 633.5. This deter-
mination normally will be made during 
the grant review process. However, 
FTA may make such determination 
after grant approval. 

(b)(1) FTA will notify the recipient 
when it must submit the PMP. Nor-
mally, FTA will notify the recipient 
sometime during the grant review 
process. If FTA determines the project 
is major under its discretionary au-
thority after the grant has been ap-
proved, FTA will inform the recipient 
of its determination as soon as pos-
sible. 

(2) Once FTA has notified the recipi-
ent that it must submit a plan, the re-
cipient will have a minimum of 90 days 
to submit the plan. 

§ 633.23 FTA review of PMP. 

Within 60 days of receipt of a project 
management plan, the Administrator 
will notify the recipient that: 

(a) The plan is approved; 
(b) The plan is disapproved, including 

the reasons for the disapproval; 
(c) The plan will require modifica-

tion, as specified, before approval; or 
(d) The Administrator has not yet 

completed review of the plan, and state 
when it will be reviewed. 

§ 633.25 Contents of a project manage-
ment plan. 

At a minimum, a recipient’s project 
management plan shall include— 

(a) A description of adequate recipi-
ent staff organization, complete with 
well-defined reporting relationships, 
statements of functional responsibil-
ities, job descriptions, and job quali-
fications; 

(b) A budget covering the project 
management organization, appropriate 
consultants, property acquisition, util-
ity relocation, systems demonstration 
staff, audits, and such miscellaneous 
costs as the recipient may be prepared 
to justify; 

(c) A construction schedule; 
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(d) A document control procedure 
and recordkeeping system; 

(e) A change order procedure which 
includes a documented, systematic ap-
proach to the handling of construction 
change orders; 

(f) A description of organizational 
structures, management skills, and 
staffing levels required throughout the 
construction phase; 

(g) Quality control and quality assur-
ance programs which define functions, 
procedures, and responsibilities for 
construction and for system installa-
tion and integration of system compo-
nents; 

(h) Material testing policies and pro-
cedures; 

(i) Plan for internal reporting re-
quirements including cost and schedule 
control procedures; and 

(j) Criteria and procedures to be used 
for testing the operational system or 
its major components; 

§ 633.27 Implementation of a project 
management plan. 

(a) Upon approval of a project man-
agement plan by the Administrator the 
recipient shall begin implementing the 
plan. 

(b) If a recipient must modify an ap-
proved project management plan, the 
recipient shall submit the proposed 
changes to the Administrator along 
with an explanation of the need for the 
changes. 

(c) A recipient shall submit periodic 
updates of the project management 
plan to the Administrator. Such up-
dates shall include, but not be limited 
to: 

(1) Project budget; 
(2) Project schedule; 
(3) Financing, both capital and oper-

ating; 
(4) Ridership estimates, including op-

erating plan; and 
(5) Where applicable, the status of 

local efforts to enhance ridership when 
estimates are contingent, in part, upon 
the success of such efforts. 

(d) A recipient shall submit current 
data on a major capital project’s budg-
et and schedule to the Administrator 
on a monthly basis. 

§ 633.29 PMP waivers. 
A waiver will be considered upon ini-

tiation by the grantee or by the agency 
itself. The Administrator may, on a 
case-by-case basis, waive: 

(a) Any of the PMP elements in 
§ 633.25 of this part if the Administrator 
determines the element is not nec-
essary for a particular plan; or 

(b) The requirement of having a new 
project management plan submitted 
for a major capital project if a recipi-
ent seeks to manage the major capital 
project under a previously-approved 
project management plan. 
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Subpart A—General 
§ 639.1 General overview of this part. 

This part contains the requirements 
to qualify for capital assistance when 
leasing facilities or equipment under 
the Federal transit laws. This part is 
set out in four subparts, with subpart A 
containing general information on 
scope and definitions. Subpart B con-
tains the principal requirements of this 
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