

(5) Provide additional information appropriate for the evaluation or future evaluations.

(b) The contracting officer shall:

(1) Ensure the accuracy of the project officer's evaluation by verifying that the information in the contract file corresponds with the designated project officer's ratings;

(2) Assign a rating for the business relations performance category (including a narrative for the rating);

(3) Concur with or revise the project officer's ratings after consultation with the project officer;

(4) Provide any additional information concerning the quality, cost control, and timeliness of performance categories if deemed appropriate for the evaluation or future evaluations (if any), and provide any information regarding subcontracts, key personnel, and customer satisfaction; and

(5) Forward the Report to the contractor within ten (10) business days after the contracting officer receives the project officer's evaluation.

(c) The contractor shall be granted thirty (30) business days from the date of the contractor's receipt of the Report to review and provide a response to the contracting officer regarding the contents of the Report. The contractor shall:

(1) Review the Report;

(2) Provide a response (if any) to the contracting officer on company letter head or electronically;

(3) Complete contractor representation information; and

(4) Forward the Report to the contracting officer within the designated thirty (30) business days.

(d) The contractor's response to the Report may include written comments, rebuttals (disagreements), or additional information. If the contractor does not respond to the Report within the designated thirty (30) business days, the specified ratings in the Report are deemed appropriate for the evaluation period. In this instance, the contracting officer shall complete the Agency review and sign the Report within three (3) business days after expiration of the specified 30 business days.

(e) If the contractor submits comments, rebuttals (disagreements), or additional information to the contracting officer which contests the ratings, the contracting officer, in consultation with the project officer, shall initially try to resolve the disagreement(s) with the contractor.

(f) If the disagreement(s) is (are) not resolved between the contractor and the contracting officer, the contracting officer shall provide a written recommendation to one level above the contracting officer for resolution as promptly as possible, but no later than five (5) business days after the contracting officer is made aware that the dis-

agreement(s) has (have) not been resolved with the contractor. The individual who is one level above the contracting officer shall:

(1) Review the contracting officer's written recommendation; and

(2) Provide a written determination to the contracting officer for summary ratings (ultimate conclusion for ratings pertaining to the performance period being evaluated) within five (5) business days after the individual one level above the contracting officer receives the contracting officer's written recommendation.

(g) If the disagreement is resolved, the contracting officer shall complete the Agency review and sign the Report within three (3) business days after consultation.

(h) The contracting officer shall complete the Agency review and sign the Report within three (3) business days after the contracting officer receives a written determination for summary ratings from one level above the contracting officer.

(i) An interim or final Report is considered completed after the contracting officer signs the Report. The contracting officer must provide a copy of completed Reports (interim and final) to the contractor within two (2) business days after completion.

[64 FR 20204, Apr. 26, 1999]

**1552.210-71 [Reserved]**

**1552.210-73—1552.210-74 [Reserved]**

**1552.211-70 Reports of work.**

As prescribed in 1511.011-70, insert one of the contract clauses in this subsection when the contract requires the delivery of reports, including plans, evaluations, studies, analyses and manuals. The basic clause should be used when reports are specified in a contract attachment. Alternate I is to be used to specify reports in the contract schedule.

**REPORTS OF WORK (OCT 2000)**

The Contractor shall prepare and deliver reports, including plans, evaluations, studies, analyses and manuals in accordance with Attachment \_\_\_\_\_. Each report shall cite the contract number, identify the U.S. Environmental Protection Agency as the sponsoring agency, and identify the name of the contractor preparing the report.

The OMB clearance number for progress reports delivered under this contract is 2030-0005 with an expiration date of February 28, 2003.

(End of clause)

*Alternate I (OCT 2000).* The Contractor shall prepare and deliver the below

**Environmental Protection Agency**

**1552.211-72**

listed reports, including plans, evaluations, studies, analyses and manuals to the designated addressees. Each report shall cite the contract number, identify the U.S. Environmental Protection Agency as the sponsoring agency, and identify the name of the contractor preparing the report.

The OMB clearance number for progress reports delivered under this contract is 2030-0005 with an expiration date of February 28, 2003. Required reports are:

Reports description	No. copies	Addressees
.....	.....	.....
.....	.....	.....
.....	.....	.....

(End of clause)

[49 FR 8867, Mar. 8, 1984. Redesignated at 61 FR 57339, Nov. 6, 1996, as amended at 62 FR 33573, June 20, 1997; 63 FR 10549, Mar. 4, 1998; 63 FR 46899, Sept. 3, 1998; 65 FR 58924, Oct. 3, 2000; 66 FR 28674, May 24, 2001]

**1552.211-72 Monthly progress report.**

As prescribed in 1511.011-72, insert the following clause:

**MONTHLY PROGRESS REPORT (JUN 1996)**

(a) The Contractor shall furnish \_\_\_\_\_ copies of the combined monthly technical and financial progress report stating the progress made, including the percentage of the project completed, and a description of the work accomplished to support the cost. If the work is ordered using work assignments or delivery orders, include the estimated percentage of task completed during the reporting period for each work assignment or delivery order.

(b) Specific discussions shall include difficulties encountered and remedial action taken during the reporting period, and anticipated activity with a schedule of deliverables for the subsequent reporting period.

(c) The Contractor shall provide a list of outstanding actions awaiting Contracting Officer authorization, noted with the corresponding work assignment, such as subcontractor/consultant consents, overtime approvals, and work plan approvals.

(d) The report shall specify financial status at the contract level as follows:

(1) For the current reporting period, display the amount claimed.

(2) For the cumulative period and the cumulative contract life display: the amount obligated, amount originally invoiced, amount paid, amount suspended, amount dis-

allowed, and remaining approved amount. The remaining approved amount is defined as the total obligated amount, less the total amount originally invoiced, plus total amount disallowed.

(3) Labor hours.

(i) A list of employees, their labor categories, and the numbers of hours worked for the reporting period.

(ii) For the current reporting period, display the expended direct labor hours and costs broken out by EPA contract labor hour category for the prime contractor and each subcontractor and consultant.

(iii) For the cumulative contract period and the cumulative contract life display: the negotiated, expended and remaining direct labor hours and costs broken out by EPA contract labor hour category for the prime contractor, and each subcontractor and consultant.

(iv) Display the estimated direct labor hours and costs to be expended during the next reporting period.

(4) Display the current dollar ceilings in the contract, net amount invoiced, and remaining amounts for the following categories: Direct labor hours, total estimated cost, award fee pool (if applicable), subcontracts by individual subcontractor, travel, program management, and Other Direct Costs (ODCs).

(5) Unbilled allowable costs. Display the total costs incurred but unbilled for the current reporting period and cumulative for the contract.

(6) Average cost of direct labor. Compare the actual average cost per hour to date with the average cost per hour of the approved work plans for the current contract period.

(e) The report shall specify financial status at the work assignment or delivery order level as follows:

(1) For the current period, display the amount claimed.

(2) For the cumulative period display: amount shown on workplan, or latest work assignment/delivery order amendment amount (whichever is later); amount currently claimed; amount paid; amount suspended; amount disallowed; and remaining approved amount. The remaining approved amount is defined as: the workplan amount or latest work assignment or delivery order amount (whichever is later), less total amounts originally invoiced, plus total amount disallowed.

(3) Labor hours.

(i) A list of employees, their labor categories, and the number of hours worked for the reporting period.

(ii) For the current reporting period, display the expended direct labor hours and costs broken out by EPA contract labor hour category for the prime contractor and each subcontractor and consultant.