

2452.242-70

48 CFR Ch. 24 (10-1-02 Edition)

“This product has been scanned for known viruses using [name of virus-screening product, including version number, if any] and is certified to be free of known viruses at the time of delivery.”

(c) The Contracting Officer may assess monetary damages against the contractor sufficient to compensate HUD for actual or estimated costs resulting from computer virus damage or malicious destruction of computer information arising from the contractor’s failure to take adequate precautions to preclude delivery of virus-containing products in the delivery of hardware, software, or data on diskettes under this contract.

(d) This clause shall not subrogate the rights of the Government under any other clause of this contract.

(End of clause)

[65 FR 3577, Jan. 21, 2000]

Period	Category	Provisional rate	Ceiling rate	Base
Effective date until amended:				
(b) For the term of this contract, the final indirect rates shall not exceed the ceiling rates listed above, if any. However, in the event the indirect rates developed by the cognizant audit activity on the basis of actual allowable costs are less than the ceiling rates agreed to herein, then the rates established by such cognizant audits shall apply (downward adjustment only). The Government shall not be obligated to pay any additional amounts on indirect rates above the ceiling rates set forth for the applicable period				

(End of clause)

2452.242-71 Project management system.

As prescribed in 2442.1107, insert the following clause:

PROJECT MANAGEMENT SYSTEM (FEB 2000)

(a) Within the time period specified elsewhere in this contract, or as directed by the Contracting Officer, the Contractor shall provide to the GTR and Contracting Officer a project management baseline plan and routine reports showing the Contractor’s actual progress against the baseline plan.

(b) The project management system shall consist of two parts:

(1) *Baseline plan.* The baseline plan shall consist of—

(i) A narrative portion that:

(A) Identifies each task and significant activity required for completing the contract work, critical path activities, task dependencies, task milestones, and related deliverables;

(B) Describes the project schedule, including the period of time needed to accomplish each task and activity (see i(B));

(C) Describes staff (e.g., hours per individual), financial, and other resources allocated to each task and significant activity; and,

2452.242-70 Indirect costs.

As prescribed in 2442.705-70, insert the following clause in cost-reimbursement type solicitations and contracts when it is determined that the Contractor will be compensated for negotiated or provisional indirect cost rates pending establishment of final indirect cost rates.

INDIRECT COSTS (APR 1984)

(a) Pursuant to the provisions of the clause of this contract entitled, “Allowable Cost and Payment” the rates listed below are established. If the column entitled, “Ceiling Rate” has rates listed, the ceiling applies for those rates only. If there are no ceiling rates listed, ceilings do not apply to this contract and the provisions of paragraph (b) of this clause are not applicable.

(D) Provides the rationale for project organization and resource allocation.

(ii) A graphic portion showing:

(A) Cumulative planned or budgeted costs of work scheduled for each reporting period over the life of the contract; and

(B) The planned start and completion dates of all planned and budgeted tasks and activities.

(2) *Progress reports.* Progress reports shall consist of:

(i) A narrative portion that:

(A) Provides a brief, concise summary of technical progress made and the costs incurred for each task during the reporting period; and (B) Identifies significant problems, or potential problems, their causes, proposed corrective actions, and the net effect on contract completion.

(ii) A graphic portion showing:

(A) The schedule status and degree of completion of the tasks, activities and deliverables shown in the baseline plan for the reporting period, including actual start and completion dates for all tasks and activities in the baseline plan;

(B) The costs incurred during the reporting period, the current total amount of costs incurred through the end date of the reporting period for budgeted work, and the projected costs required to complete the work under the contract.