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VALUES OF ADJUSTING CORRECTING, AND 
TESTING SYSTEM—Continued

System Percent 

Engine-generator system ...................................... 5
Primary switchgear ................................................ 5
Secondary switchgear ........................................... 5
Fire alarm system .................................................. 5
Nurse call system .................................................. 5
Intercom system .................................................... 5
Radio system ......................................................... 5
TV (entertainment) system .................................... 5

(c) In addition to this cost schedule, the 
contractor shall submit such unit costs as 
may be specifically requested. The unit costs 
shall be those used by the contractor in pre-
paring the bid and will not be binding as per-
taining to any contract changes. 

(d) The contracting officer will consider for 
monthly progress payments material and/or 
equipment procured by the contractor and 
stored on the construction site as space is 
available, or at a local approved location off 
the site, under such terms and conditions as 
such officer approves, including but not lim-
ited to the following: 

(1) The material or equipment is in accord-
ance with the contract requirements and/or 
approved samples and shop drawings. 

(2) Only those materials and/or equipment 
as are approved by the resident engineer for 
storage will be included. 

(3) Such materials and/or equipment will 
be stored separately and will be readily 
available for inspection and inventory by the 
resident engineer. 

(4) Such materials and/or equipment will 
be protected against weather, theft and 
other hazards and will not be subjected to 
deterioration. 

(5) All of the other terms, provisions, con-
ditions and covenants contained in the con-
tract shall be and remain in full force and ef-
fect as therein provided. 

(6) A supplemental agreement will be exe-
cuted between the Government and the con-
tractor with the consent of the contractor’s 
surety for off-site storage. 

(e) The contractor, prior to receiving a 
progress or final payment under this con-
tract, shall submit to the contracting officer 
a certification that the contractor has made 
payment from proceeds of prior payments, or 
that timely payment will be made from the 
proceeds of the progress or final payment 
then due, to subcontractors and suppliers in 
accordance with the contractual arrange-
ments with them. 

(f) The Government reserves the right to 
withhold payment until samples, shop draw-
ings, engineer’s certificates, additional 
bonds, payrolls, weekly statements of com-
pliance, proof of title, nondiscrimination 
compliance reports, or any other things re-
quired by this contract, have been submitted 
to the satisfaction of the contracting officer.

(End of clause) 

Alternate I (Jul 2002) 

If the specifications include guar-
antee period services, the contracting 
officer shall include the following para-
graphs as additions to paragraph (b) of 
the basic clause:

(6)(i) The contractor shall show on the crit-
ical path method (CPM) network the total 
cost of the guarantee period services in ac-
cordance with the guarantee period service 
section(s) of the specifications. This cost 
shall be priced out when submitting the CPM 
cost loaded network. The cost submitted 
shall be subject to the approval of the con-
tracting officer. The activity on the CPM 
shall have money only and not activity time. 

(ii) The contractor shall submit with the 
CPM a guarantee period performance pro-
gram which shall include an itemized ac-
counting of the number of work-hours re-
quired to perform the guarantee period serv-
ice on each piece of equipment. The con-
tractor shall also submit the established sal-
ary costs, including employee fringe bene-
fits, and what the contractor reasonably ex-
pects to pay over the guarantee period, all of 
which will be subject to the contracting offi-
cer’s approval. 

(iii) The cost of the guarantee period serv-
ice shall be prorated on an annual basis and 
paid in equal monthly payments by VA dur-
ing the period of guarantee. In the event the 
installer does not perform satisfactorily dur-
ing this period, all payments may be with-
held and the contracting officer shall inform 
the contractor of the unsatisfactory per-
formance, allowing the contractor 10 days to 
correct and comply with the contract. The 
guarantee period service is subject to those 
provisions as set forth in the Payments and 
Default clauses.

[49 FR 12629, Mar. 29, 1984, as amended at 50 
FR 794, 797, Jan. 7, 1985; 53 FR 1632, Jan. 21, 
1988; 54 FR 40066, Sept. 29, 1989; 61 FR 11587, 
Mar. 21, 1996; 67 FR 49262, July 30, 2002]

852.236–84 Schedule of work progress. 
As prescribed in 836.575, insert the 

following clause:

SCHEDULE OF WORK PROGRESS (NOV 1984) 

(a) The contractor shall submit with the 
schedule of costs, a progress schedule that 
indicates the anticipated installation of 
work versus the elapsed contract time, for 
the approval of the contracting officer. The 
progress schedule time shall be represented 
in the form of a bar graph with the contract 
time plotted along the horizontal axis. The 
starting date of the schedule shall be the 
date the contractor receives the ‘‘Notice to 
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Proceed.’’ The ending date shall be the origi-
nal contract completion date. At a min-
imum, both dates shall be indicated on the 
progress schedule. The specific item of work, 
i.e., ‘‘Excavation’’, ‘‘Floor Tile’’, ‘‘Finish 
Carpentry’’, etc., should be plotted along the 
vertical axis and indicated by a line or bar at 
which time(s) during the contract this work 
is scheduled to take place. The schedule 
shall be submitted in triplicate and signed 
by the contractor. 

(b) The actual percent completion will be 
based on the value of installed work divided 
by the current contract amount. The actual 
completion percentage will be indicated on 
the monthly progress report. 

(c) The progress schedule will be revised 
when individual or cumulative time exten-
sions of 15 calendar days or more are granted 
for any reason. The revised schedule should 
indicate the new contract completion date 
and should reflect any changes to the instal-
lation time(s) of the items of work affected. 

(d) The revised progress schedule will be 
used for reporting future scheduled percent-
age completion.

(End of clause) 

[50 FR 794, 797, Jan. 7, 1985, as amended at 53 
FR 1632, Jan. 21, 1988; 67 FR 49262, July 30, 
2002]

852.236–85 Supplementary labor stand-
ards provisions. 

As prescribed in 836.576, insert the 
following clause:

SUPPLEMENTARY LABOR STANDARDS 
PROVISIONS (APR 1984) 

(a) The wage determination decision of the 
Secretary of Labor is set forth in section GR, 
General Requirements, of this contract. It is 
the result of a study of wage conditions in 
the locality and establishes the minimum 
hourly rates of wages and fringe benefits for 
the described classes of labor in accordance 
with applicable law. No increase in the con-
tract price will be allowed or authorized be-
cause of payment of wage rates in excess of 
those listed. 

(b) The contractor shall submit the re-
quired copies of payrolls to the contracting 
officer through the resident engineer or engi-
neer officer, when acting in that capacity. 
Department of Labor Form WH–347, Payroll, 
available from the Superintendent of Docu-
ments, Government Printing Office, Wash-
ington, DC 20402, may be used for this pur-
pose. If, however, the contractor or subcon-
tractor elects to use an individually com-
posed payroll form, it shall contain the same 
information shown on Form WH–347, and in 
addition be accompanied by Department of 
Labor Form WH–348, Statement of Compli-

ance, or any other form containing the exact 
wording of this form.

(End of clause) 

[49 FR 12629, Mar. 29, 1984, as amended at 50 
FR 794, Jan. 7, 1985; 67 FR 49262, July 30, 2002]

852.236–86 Worker’s compensation. 

As prescribed in 836.577, insert the 
following clause:

WORKER’S COMPENSATION (JUL 2002) 

The Act of June 25, 1936, 49 Stat. 1938 (40 
U.S.C. 290) authorizes the constituted au-
thority of States to apply their worker’s 
compensation laws to all lands and premises 
owned or held by the United States. 

(End of clause)

[67 FR 49262, July 30, 2002]

852.236–87 Accident prevention. 
As prescribed in 836.513, insert the 

following clause:

ACCIDENT PREVENTION (SEP 1993) 

The Resident Engineer on all assigned con-
struction projects, or other Department of 
Veterans Affairs employee if designated in 
writing by the Contracting Officer, shall 
serve as Safety Officer and as such has au-
thority, on behalf of the Contracting Officer, 
to monitor and enforce Contractor compli-
ance with FAR 52.236–13, Accident Preven-
tion. However, only the Contracting Officer 
may issue an order to stop all or part of the 
work while requiring satisfactory or correc-
tive action to be taken by the Contractor.

(End of clause) 

[58 FR 48974, Sept. 21, 1993]

852.236–88 Contract changes—supple-
ment. 

As prescribed in 836.578, insert the 
following clause:

Contract Changes—Supplement (JUL 2002) 

The clauses entitled ‘‘Changes’’ in FAR 
52.243–4 and ‘‘Differing Site Conditions’’ in 
FAR 52.236–2 are supplemented as follows: 

(a) Paragraphs (a)(1) through (a)(4) apply 
to proposed contract changes costing over 
$500,000: 

(1) When requested by the contracting offi-
cer, the contractor shall submit proposals 
for changes in work to the resident engineer. 
Proposals, to be submitted as expeditiously 
as possible but within 30 calendar days after 
receipt of request, shall be in legible form, 
original and two copies, with an itemized 
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