

## 1852.242-75

and assistance as required by the Contracting Officer to support review of the plan.

(c) Offerors shall identify in their proposals the major subcontractors, or major subcontracted efforts if major subcontractors have not been selected, planned for application of EVMS. The prime contractor and the Government shall agree to subcontractors selected for application of EVMS.

(End of provision)

[64 FR 10574, Mar. 5, 1999]

### 1852.242-75 Earned Value Management Systems.

As prescribed at 1842.7402(a)(2), insert the following clause:

#### EARNED VALUE MANAGEMENT SYSTEM (MAR 1999)

(a) In the performance of this contract, the Contractor shall use:

(1) An earned value management system (EVMS) that has been recognized by the cognizant Administrative Contracting Officer (ACO) as complying with the criteria provided in NASA Policy Directive 9501.3, Earned Value Management, or DoD 5000.2-R, Mandatory Procedures for Major Defense Acquisition Programs and Major Automated Information Systems Acquisition Programs; or

(2) A company EVMS that the ACO has recognized as conforming with the full intentions of the guidelines presented in ANSI/EIA Standard 748, Industry Guidelines for Earned Value Management Systems.

(b) If, at the time of award, the Contractor's EVMS has not been recognized by the cognizant ACO per paragraph (a) of this clause or the Contractor does not have an existing cost schedule control system (C/SCS) that has been accepted by the Government, the Contractor shall apply the Contractor's EVMS to the contract and be prepared to demonstrate to the ACO that its system complies with the EVMS criteria referenced in paragraph (a) of this clause.

(c) The Government may require integrated baseline reviews. Such reviews shall be scheduled as early as practicable and should be conducted within 180 calendar days after contract award, exercise of significant contract options, or incorporation of major contract modifications. The objective of the integrated baseline review is for the Government and the Contractor to jointly assess areas, such as the Contractor's planning, to ensure complete coverage of the statement of work, logical scheduling of the work activities, adequate resourcing, and identification of inherent risks.

(d) Unless a waiver is granted by the ACO, Contractor proposed EVMS changes require

## 48 CFR Ch. 18 (10-1-05 Edition)

approval of the ACO prior to implementation.

The ACO shall advise the Contractor of the acceptability of such changes within 30 calendar days after receipt of the notice of proposed changes from the Contractor. If the advance approval requirements are waived by the ACO, the Contractor shall disclose EVMS changes to the ACO and provide an information copy to the NASA Contracting Officer at least 14 calendar days prior to the effective date of implementation.

(e) The Contractor agrees to provide access to all pertinent records and data requested by the ACO or a duly authorized representative. Access is to permit Government surveillance to ensure that the EVMS complies, and continues to comply, with the criteria referenced in paragraph (a) of this clause.

(f) The Contractor shall require the subcontractors specified below to comply with the requirements of this clause: (Insert list of applicable subcontractors)

(End of clause)

[64 FR 10575, Mar. 5, 1999]

### 1852.242-76 Modified Cost Performance Report.

As prescribed in 1842.7402(b), insert the following clause:

#### MODIFIED COST PERFORMANCE REPORT (MAR 1999)

(a) The Contractor shall use management procedures in the performance of this contract that provide for:

(1) Planning and control of costs;  
(2) Measurement of performance (value for completed tasks); and  
(3) Generation of timely and reliable information for the Modified Cost Performance Report (M/CPR).

(b) As a minimum, these procedures must provide for:

(1) Establishing the time-phase budgeted cost of work scheduled (including work authorization, budgeting, and scheduling), the budgeted cost for work performed, the actual cost of work performed, the budget at completion, the estimate at completion, and provisions for subcontractor performance measurement and reporting;

(2) Applying all direct and indirect costs and provisions for use and control of management reserve and undistributed budget;

(3) Incorporating changes to the contract budget base for both Government directed changes and internal replanning;

(4) Establishing constraints to preclude subjective adjustment of data to ensure performance measurement remains realistic. The total allocated budget may exceed the contract budget base only after consultation