

1852.242-75

and assistance as required by the Contracting Officer to support review of the plan.

(c) Offerors shall identify in their proposals the major subcontractors, or major subcontracted efforts if major subcontractors have not been selected, planned for application of EVMS. The prime contractor and the Government shall agree to subcontractors selected for application of EVMS.

(End of provision)

[64 FR 10574, Mar. 5, 1999]

1852.242-75 Earned Value Management Systems.

As prescribed at 1842.7402(a)(2), insert the following clause:

EARNED VALUE MANAGEMENT SYSTEM (MAR 1999)

(a) In the performance of this contract, the Contractor shall use:

(1) An earned value management system (EVMS) that has been recognized by the cognizant Administrative Contracting Officer (ACO) as complying with the criteria provided in NASA Policy Directive 9501.3, Earned Value Management, or DoD 5000.2-R, Mandatory Procedures for Major Defense Acquisition Programs and Major Automated Information Systems Acquisition Programs; or

(2) A company EVMS that the ACO has recognized as conforming with the full intentions of the guidelines presented in ANSI/EIA Standard 748, Industry Guidelines for Earned Value Management Systems.

(b) If, at the time of award, the Contractor's EVMS has not been recognized by the cognizant ACO per paragraph (a) of this clause or the Contractor does not have an existing cost schedule control system (C/SCS) that has been accepted by the Government, the Contractor shall apply the Contractor's EVMS to the contract and be prepared to demonstrate to the ACO that its system complies with the EVMS criteria referenced in paragraph (a) of this clause.

(c) The Government may require integrated baseline reviews. Such reviews shall be scheduled as early as practicable and should be conducted within 180 calendar days after contract award, exercise of significant contract options, or incorporation of major contract modifications. The objective of the integrated baseline review is for the Government and the Contractor to jointly assess areas, such as the Contractor's planning, to ensure complete coverage of the statement of work, logical scheduling of the work activities, adequate resourcing, and identification of inherent risks.

(d) Unless a waiver is granted by the ACO, Contractor proposed EVMS changes require

48 CFR Ch. 18 (10-1-05 Edition)

approval of the ACO prior to implementation.

The ACO shall advise the Contractor of the acceptability of such changes within 30 calendar days after receipt of the notice of proposed changes from the Contractor. If the advance approval requirements are waived by the ACO, the Contractor shall disclose EVMS changes to the ACO and provide an information copy to the NASA Contracting Officer at least 14 calendar days prior to the effective date of implementation.

(e) The Contractor agrees to provide access to all pertinent records and data requested by the ACO or a duly authorized representative. Access is to permit Government surveillance to ensure that the EVMS complies, and continues to comply, with the criteria referenced in paragraph (a) of this clause.

(f) The Contractor shall require the subcontractors specified below to comply with the requirements of this clause: (Insert list of applicable subcontractors)

(End of clause)

[64 FR 10575, Mar. 5, 1999]

1852.242-76 Modified Cost Performance Report.

As prescribed in 1842.7402(b), insert the following clause:

MODIFIED COST PERFORMANCE REPORT (MAR 1999)

(a) The Contractor shall use management procedures in the performance of this contract that provide for:

(1) Planning and control of costs;

(2) Measurement of performance (value for completed tasks); and

(3) Generation of timely and reliable information for the Modified Cost Performance Report (M/CPR).

(b) As a minimum, these procedures must provide for:

(1) Establishing the time-phase budgeted cost of work scheduled (including work authorization, budgeting, and scheduling), the budgeted cost for work performed, the actual cost of work performed, the budget at completion, the estimate at completion, and provisions for subcontractor performance measurement and reporting;

(2) Applying all direct and indirect costs and provisions for use and control of management reserve and undistributed budget;

(3) Incorporating changes to the contract budget base for both Government directed changes and internal replanning;

(4) Establishing constraints to preclude subjective adjustment of data to ensure performance measurement remains realistic. The total allocated budget may exceed the contract budget base only after consultation

National Aeronautics and Space Administration

1852.242-78

with the Contracting Officer. For cost-reimbursement contracts, the contract budget base shall exclude changes for cost growth increases, other than for authorized changes to the contract scope; and

(5) Establishing the capability to accurately identify and explain significant cost and schedule variances, both on a cumulative basis and a projected-at-completion basis.

(c) The Contractor may use a cost/schedule control system that has been recognized by the cognizant Administrative Contracting Officer (ACO) as:

(1) Complying with the earned value management system criteria provided in NASA Policy Directive 9501.3, Earned Value Management, or DoD 5000.2-R, Mandatory Procedures for Major Defense Acquisition Programs and Major Automated Information Systems Acquisition Programs; or

(2) Conforming with the full intentions of the guidelines presented in ANSI/EIA Standard 748, Industry Guidelines for Earned Value Management Systems.

(d) The Government may require integrated baseline reviews. Such reviews shall be scheduled as early as practicable and should be conducted within 180 calendar days after contract award, exercise of significant contract options, or incorporation of major modifications. The objective of the integrated baseline review is for the Government and the Contractor to jointly assess areas, such as the Contractor's planning, to ensure complete coverage of the statement of work, logical scheduling of the work activities, adequate resourcing, and identification of inherent risks.

(e) The Contractor shall provide access to all pertinent records, company procedures, and data requested by the ACO, or authorized representative, to:

(1) Show proper implementation of the procedures generating the cost and schedule information being used to satisfy the M/CPR contractual data requirements to the Government; and

(2) Ensure continuing application of the accepted company procedures in satisfying the M/CPR data item.

(f) The Contractor shall submit any substantive changes to the procedures and their impact to the ACO for review.

(g) The Contractor shall require a subcontractor to furnish M/CPR in each case where the subcontract is other than firm-fixed-price, time-and-materials, or labor-hour; is 12 months or more in duration; and has critical or significant tasks related to the prime contract. Critical or significant tasks shall be defined by mutual agreement between the Government and Contractor. Each subcontractor's reported cost and schedule information shall be incorporated into the Contractor's M/CPR.

(End of clause)

[64 FR 10575, Mar. 5, 1999]

1852.242-77 Modified Cost Performance Report Plans.

As prescribed in 1842.7402(c), insert the following provision;

MODIFIED COST PERFORMANCE PLANS (MAR 1999)

(a) The offeror shall submit in its proposal a written summary of the management procedures it will establish, maintain, and use in the performance of any resultant contract to comply with the requirements of the clause at 1852.242-76, Modified Cost Performance Report.

(b) The offeror may propose to use a cost/schedule control system that has been recognized by the cognizant Administrative Contracting Officer as:

(1) Complying with the earned value management system criteria of NASA Policy Directive 9501.3, Earned Value Management, or DoD 5000.2-R, Mandatory Procedures for Major Defense Acquisition Programs and Major Automated Information Systems Acquisition Programs; or

(2) Conforming with the full intentions of the guidelines presented in ANSI/EIA Standard 748, Industry Guidelines for Earned Value Management Systems. In such cases, the offeror may submit a copy of the documentation of such recognition instead of the written summary required by paragraph (a) of this provision.

(End of provision)

[64 FR 10575, Mar. 5, 1999]

1852.242-78 Emergency Medical Services and Evacuation.

As prescribed in 1842.7003, insert the following clause:

EMERGENCY MEDICAL SERVICES AND EVACUATION—APRIL 2001

The Contractor shall, at its own expense, be responsible for making all arrangements for emergency medical services and evacuation, if required, for its employees while performing work under this contract outside the United States or in remote locations in the United States. If necessary to deal with certain emergencies, the Contractor may request the Government to provide medical or evacuation services. If the Government provides such services, the Contractor shall reimburse the Government for the costs incurred.