

## §95.612

(C) A significant change in procurement approach, and/or scope of procurement activities beyond that approved in the APD;

(D) A change in system concept, or a change to the scope of the project;

(E) A change to the approved cost allocation methodology.

The State shall submit the "As Needed APDU" to the Department, no later than 60 days after the occurrence of the project changes to be reported in the "As Needed APDU".

(2) For enhanced FFP requests.

(i) For an Annual APDU.

(ii) For an "As needed" APDU when changes cause any of the following:

(A) A projected cost increase of \$100,000 or 10 percent of the project cost, whichever is less;

(B) A schedule extension of more than 60 days for major milestones. For Aid to Families with Dependent Children (AFDC) Family Assistance Management Information System (FAMIS)-type projects, in accordance with section 402(e)(2)(C) of the Social Security Act, any schedule change which affects the State's implementation date as specified in the approved APD requires that the Department recover 40 percent of the amount expended. The Secretary may extend the implementation date, if the implementation date is not met because of circumstances beyond the State's control. Examples of circumstances beyond the State's control are:

(1) Equipment failure due to physical damage or destruction; or,

(2) Change imposed by Federal judicial decisions, or by Federal legislation or regulations;

(C) A significant change in procurement approach, and/or a scope of procurement activities beyond that approved in the APD;

(D) A change in system concept or scope of the project;

(E) A change to the approved cost methodology;

(F) A change of more than 10% of estimated cost benefits.

The State shall submit the "As Needed APDU" to the Department, no later than 60 days after the occurrence of the project changes to be reported in the "As Needed APDU".

## 45 CFR Subtitle A (10-1-06 Edition)

(3) Failure to submit any of the above to the satisfaction of the Department may result in disapproval or suspension of project funding.

(d) *Prompt action on requests for prior approval.* The ACF will promptly send to the approving components the items specified in paragraph (b) of this section. If the Department has not provided written approval, disapproval, or a request for information within 60 days of the date of the Departmental letter acknowledging receipt of a State's request, the request will automatically be deemed to have provisionally met the prior approval conditions of paragraph (b) of this section.

[51 FR 45326, Dec. 18, 1986, as amended at 55 FR 4377, Feb. 7, 1990; 56 FR 12356, Mar. 25, 1991; 59 FR 30708, June 15, 1994; 61 FR 39897, July 31, 1996]

### §95.612 Disallowance of Federal Financial Participation (FFP).

If the Department finds that any ADP acquisition approved or modified under the provisions of §95.611 fails to comply with the criteria, requirements, and other undertakings described in the approved advance planning document to the detriment of the proper and efficient operation of the affected program, payment of FFP may be disallowed. In the case of a suspension of approval of an APD for enhanced funding, see 45 CFR 205.37(c), 307.40(a) and 307.35(d).

[55 FR 4378, Feb. 7, 1990]

### §95.613 Procurement standards.

(a) Procurements of ADP equipment and services are subject to the procurement standards prescribed by subpart P of 45 CFR part 74 regardless of any conditions for prior approval. Those standards include a requirement for maximum practical open and free competition regardless of whether the procurement is formally advertised or negotiated.

(b) Those standards, as well as the requirement for prior approval, apply to ADP services and equipment acquired by a State or local agency, and the ADP services and equipment acquired by a State or local Central Data Processing facility primarily to support the Social Security Act programs covered by this subpart. Service agreements