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48 CFR Ch. 15 (10–1–06 Edition) 1552.211–72 

date of February 28, 2003. Required re-
ports are: 

Reports description No. copies Addressees 

............................................ .................... ............................

............................................ .................... ............................

............................................ .................... ............................

(End of clause) 

[49 FR 8867, Mar. 8, 1984. Redesignated at 61 
FR 57339, Nov. 6, 1996, as amended at 62 FR 
33573, June 20, 1997; 63 FR 10549, Mar. 4, 1998; 
63 FR 46899, Sept. 3, 1998; 65 FR 58924, Oct. 3, 
2000; 66 FR 28674, May 24, 2001] 

1552.211–72 Monthly progress report. 
As prescribed in 1511.011–72, insert the 

following clause: 

MONTHLY PROGRESS REPORT (JUN 1996) 

(a) The Contractor shall furnish lll cop-
ies of the combined monthly technical and 
financial progress report stating the progress 
made, including the percentage of the 
project completed, and a description of the 
work accomplished to support the cost. If 
the work is ordered using work assignments 
or delivery orders, include the estimated per-
centage of task completed during the report-
ing period for each work assignment or deliv-
ery order. 

(b) Specific discussions shall include dif-
ficulties encountered and remedial action 
taken during the reporting period, and an-
ticipated activity with a schedule of 
deliverables for the subsequent reporting pe-
riod. 

(c) The Contractor shall provide a list of 
outstanding actions awaiting Contracting 
Officer authorization, noted with the cor-
responding work assignment, such as subcon-
tractor/consultant consents, overtime ap-
provals, and work plan approvals. 

(d) The report shall specify financial status 
at the contract level as follows: 

(1) For the current reporting period, dis-
play the amount claimed. 

(2) For the cumulative period and the cu-
mulative contract life display: the amount 
obligated, amount originally invoiced, 
amount paid, amount suspended, amount dis-
allowed, and remaining approved amount. 
The remaining approved amount is defined 
as the total obligated amount, less the total 
amount originally invoiced, plus total 
amount disallowed. 

(3) Labor hours. 
(i) A list of employees, their labor cat-

egories, and the numbers of hours worked for 
the reporting period. 

(ii) For the current reporting period, dis-
play the expended direct labor hours and 
costs broken out by EPA contract labor hour 

category for the prime contractor and each 
subcontractor and consultant. 

(iii) For the cumulative contract period 
and the cumulative contract life display: the 
negotiated, expended and remaining direct 
labor hours and costs broken out by EPA 
contract labor hour category for the prime 
contractor, and each subcontractor and con-
sultant. 

(iv) Display the estimated direct labor 
hours and costs to be expended during the 
next reporting period. 

(4) Display the current dollar ceilings in 
the contract, net amount invoiced, and re-
maining amounts for the following cat-
egories: Direct labor hours, total estimated 
cost, award fee pool (if applicable), sub-
contracts by individual subcontractor, trav-
el, program management, and Other Direct 
Costs (ODCs). 

(5) Unbilled allowable costs. Display the 
total costs incurred but unbilled for the cur-
rent reporting period and cumulative for the 
contract. 

(6) Average cost of direct labor. Compare 
the actual average cost per hour to date with 
the average cost per hour of the approved 
work plans for the current contract period. 

(e) The report shall specify financial status 
at the work assignment or delivery order 
level as follows: 

(1) For the current period, display the 
amount claimed. 

(2) For the cumulative period display: 
amount shown on workplan, or latest work 
assignment/delivery order amendment 
amount (whichever is later); amount cur-
rently claimed; amount paid; amount sus-
pended; amount disallowed; and remaining 
approved amount. The remaining approved 
amount is defined as: the workplan amount 
or latest work assignment or delivery order 
amount (whichever is later), less total 
amounts originally invoiced, plus total 
amount disallowed. 

(3) Labor hours. 
(i) A list of employees, their labor cat-

egories, and the number of hours worked for 
the reporting period. 

(ii) For the current reporting period, dis-
play the expended direct labor hours and 
costs broken out by EPA contract labor hour 
category for the prime contractor and each 
subcontractor and consultant. 

(iii) For the current reporting period, cu-
mulative contract period, and the cumu-
lative contract life display: the negotiated, 
expended and remaining direct labor hours 
and costs broken out by EPA contract labor 
hour category for the prime contractor and 
each subcontractor and consultant. 

(iv) Display the estimated direct labor 
hours and costs to be expended during the 
next reporting period. 

(v) Display the estimates of remaining di-
rect labor hours and costs required to com-
plete the work assignment or delivery order. 
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(4) Unbilled allowable costs. Display the 
total costs incurred but unbilled for the cur-
rent reporting period and cumulative for the 
work assignment. 

(5) Average cost of direct labor. Display 
the actual average cost per hour with the 
cost per hour estimated in the workplan. 

(6) A list of deliverables for each work as-
signment or delivery order during the report-
ing period. 

(f) This submission does not change the no-
tification requirements of the ‘‘Limitation 
of Cost’’ or ‘‘Limitation of Funds’’ clauses 
requiring separate written notice to the Con-
tracting Officer. 

(g) The reports shall be submitted to the 
following addresses on or before the lll of 
each month following the first complete re-
porting period of the contract. See EPAAR 
1552.232–70, Submission of Invoices, para-
graph (e), for details on the timing of sub-
mittals. Distribute reports as follows: 

No. of copies Addressee 

llllll ......................... Project Officer. 
llllll ......................... Contracting Officer. 

[61 FR 29317, June 10, 1996. Redesignated at 61 
FR 57339, Nov. 6, 1996, as amended at 62 FR 
33573, June 20, 1997] 

1552.211–73 Level of effort—cost-reim-
bursement term contract. 

As prescribed in 1511.011–73, insert the 
following contract clause in cost-reim-
bursement term contracts including 
cost contracts without fee, cost-shar-
ing contracts, cost-plus-fixed-fee 
(CPFF) contracts, cost-plus-incentive- 
fee contracts (CPIF), and cost-plus- 
award-fee contracts (CPAF). 

LEVEL OF EFFORT—COST-REIMBURSEMENT 
TERM CONTRACT (APR 1984) 

(a) The Contractor shall perform all work 
and provide all required reports within the 
level of effort specified below. The Govern-
ment hereby orders ll direct labor hours 
for the base period, which represents the 
Government’s best estimate of the level of 
effort to fulfill these requirements. 

(b) Direct labor includes personnel such as 
engineers, scientists, draftsmen, technicians, 
statisticians, and programmers and not sup-
port personnel such as company manage-
ment, typists, and key punch operators even 
though such support personnel are normally 
treated as direct labor by the Contractor. 
The level of effort specified in paragraph (a) 
includes Contractor, subcontractor, and con-
sultant labor hours. 

(c) If the Contractor provides less than 90 
percent of the level of effort specified for the 
base period or any optional period ordered, 

an equitable downward adjustment of the 
fixed fee, if any, for that period will be made. 
The Government may require the Contractor 
to provide additional effort up to 110 percent 
of the level of effort for any period until the 
estimated cost for that period has been 
reached. However, this additional effort shall 
not result in any increase in the fixed fee, if 
any. If this is a cost-plus-incentive-fee 
(CPIF) contract, the term ‘‘fee’’ in this para-
graph means ‘‘base fee and incentive fee.’’ If 
this is a cost-plus-award-fee (CPAF) con-
tract, the term ‘‘fee’’ in this paragraph 
means ‘‘base fee and award fee.’’ 

(d) If the level of effort specified to be or-
dered during a given base or option period is 
not ordered during that period, that level of 
effort may not be acumulated and ordered 
during a subsequent period. 

(e) These terms and conditions do not su-
persede the requirements of either the 
‘‘Limitation of Cost’’ or ‘‘Limitation of 
Funds’’ clauses. 

(End of clause) 

[49 FR 8867, Mar. 8, 1984. Redesignated at 61 
FR 57339, Nov. 6, 1996, as amended at 62 FR 
33573, June 20, 1997] 

1552.211–74 Work assignments. 
As prescribed in 1511.011–74, insert the 

following contract clause in cost-reim-
bursement type term form contracts 
when work assignments are to be used. 

WORK ASSIGNMENTS (APR 1984) 

(a) The contractor shall perform work 
under this contract as specified in written 
work assignments issued by the Contracting 
Officer. 

(b) Each work assignment will include (1) a 
numerical designation, (2) the estimate of re-
quired labor hours, (3) the period of perform-
ance and schedule of deliverables, and (4) the 
description of the work. 

(c) The Contractor shall acknowledge re-
ceipt of each work assignment by returning 
to the Contracting Officer a signed copy of 
the work assignment within ll calendar 
days after its receipt. The Contractor shall 
begin work immediately upon receipt of a 
work assignment. Within ll calendar days 
after receipt of a work assignment, the Con-
tractor shall submit ll copies of a work 
plan to the Project Officer and ll copies to 
the Contracting Officer. The work plan shall 
include a detailed technical and staffing plan 
and a detailed cost estimate. Within ll cal-
endar days after receipt of the work plan, 
the Contracting Officer will provide written 
approval or disapproval of it to the Con-
tractor. If the Contractor has not received 
approval on a work plan within ll calendar 
days after its submission, the Contractor 
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