

**252.242-7002**

**48 CFR Ch. 2 (10-1-06 Edition)**

(b) If the offeror proposes to use a system that does not meet the requirements of paragraph (a) of this provision, the offeror shall submit a comprehensive plan for compliance with the EVMS criteria.

(1) The plan shall—

(i) Describe the EVMS the offeror intends to use in performance of the contract;

(ii) Distinguish between the offeror's existing management system and modifications proposed to meet the criteria;

(iii) Describe the management system and its application in terms of the 32 EVMS criteria;

(iv) Describe the proposed procedure for administration of the criteria as applied to subcontractors; and

(v) Provide documentation describing the process and results of any third-party or self-evaluation of the system's compliance with EVMS criteria.

(2) The offeror shall provide information and assistance as required by the Contracting Officer to support review of the plan.

(3) The Government will review the offeror's plan for EVMS before contract award.

(c) Offerors shall identify the major subcontractors, or major subcontracted effort if major subcontractors have not been selected, planned for application of the criteria. The prime contractor and the Government shall agree to subcontractors selected for application of the EVMS criteria.

(End of provision)

[70 FR 14575, Mar. 23, 2005]

**252.242-7002 Earned Value Management System.**

As prescribed in 242.1107-70(a)(2), use the following clause:

EARNED VALUE MANAGEMENT SYSTEM (MAR 2005)

(a) In the performance of this contract, the Contractor shall use an earned value management system (EVMS) that has been recognized by the cognizant Administrative Contracting Officer (ACO) as complying with the criteria provided in DoDI 5000.2, Operation of the Defense Acquisition System.

(b) If, at the time of award, the Contractor's EVMS has not been recognized by the cognizant ACO as complying with EVMS criteria (or the Contractor does not have an existing cost/schedule control system that has been accepted by the Department of Defense), the Contractor shall apply the system to the contract and shall be prepared to demonstrate to the ACO that the EVMS complies with the EVMS criteria referenced in paragraph (a) of this clause.

(c) The Government may require integrated baseline reviews. Such reviews shall be scheduled as early as practicable and should be conducted within 180 calendar days after (1) contract award, (2) the exercise of significant contract options, or (3) the incorporation of major modifications. The objective of the integrated baseline review is for the Government and the Contractor to jointly assess areas, such as the Contractor's planning, to ensure complete coverage of the statement of work, logical scheduling of the work activities, adequate resourcing, and identification of inherent risks.

(d) Unless a waiver is granted by the ACO, Contractor-proposed EVMS changes require approval of the ACO prior to implementation. The ACO shall advise the Contractor of the acceptability of such changes within 30 calendar days after receipt of the notice of proposed changes from the Contractor. If the advance approval requirements are waived by the ACO, the Contractor shall disclose EVMS changes to the ACO at least 14 calendar days prior to the effective date of implementation.

(e) The Contractor agrees to provide access to all pertinent records and data requested by the ACO or duly authorized representative. Access is to permit Government surveillance to ensure that the EVMS complies, and continues to comply, with the criteria referenced in paragraph (a) of this clause.

(f) The Contractor shall require the following subcontractors to comply with the requirements of this clause:

*(Contracting Officer to insert names of subcontractors selected for application of EVMS criteria in accordance with 252.242-7001(c).)*

---

---

---

---

---

(End of clause)

[70 FR 14575, Mar. 23, 2005]

**252.242-7003 Application for U.S. Government shipping documentation/instructions.**

As prescribed in 242.1404-2-70, use the following clause:

APPLICATION FOR U.S. GOVERNMENT SHIPPING DOCUMENTATION/INSTRUCTIONS (DEC 1991)

The Contractor shall request Government bills of lading by submitting a DD Form 1659, Application for U.S. Government Shipping Documentation/Instructions, to the—

(a) Transportation Officer, if named in the contract schedule; or

(b) Contract administration office.

(End of clause)

[56 FR 36479, July 31, 1991, as amended at 62 FR 34135, June 24, 1997]

**252.242-7004 Material management and accounting system.**

As prescribed in 242.7204, use the following clause:

**MATERIAL MANAGEMENT AND ACCOUNTING SYSTEM (NOV 2005)**

(a) *Definitions.* As used in this clause—

(1) *Material management and accounting system (MMAS)* means the Contractor's system or systems for planning, controlling, and accounting for the acquisition, use, issuing, and disposition of material. Material management and accounting systems may be manual or automated. They may be stand-alone systems or they may be integrated with planning, engineering, estimating, purchasing, inventory, accounting, or other systems.

(2) *Valid time-phased requirements* means material that is—

(i) Needed to fulfill the production plan, including reasonable quantities for scrap, shrinkage, yield, etc.; and

(ii) Charged/billed to contracts or other cost objectives in a manner consistent with the need to fulfill the production plan.

(3) "Contractor" means a business unit as defined in section 31.001 of the Federal Acquisition Regulation (FAR).

(b) *General.* The Contractor shall—

(1) Maintain an MMAS that—

(i) Reasonably forecasts material requirements;

(ii) Ensures that costs of purchased and fabricated material charged or allocated to a contract are based on valid time-phased requirements; and

(iii) Maintains a consistent, equitable, and unbiased logic for costing of material transactions; and

(2) Assess its MMAS and take reasonable action to comply with the MMAS standards in paragraph (e) of this clause.

(c) *Disclosure and maintenance requirements.* The Contractor shall—

(1) Have policies, procedures, and operating instructions that adequately described its MMAS;

(2) Provide to the Administrative Contracting Officer (ACO), upon request, the results of the internal reviews that it has conducted to ensure compliance with established MMAS policies, procedures, and operating instructions; and

(3) Disclose significant changes in its MMAS to the ACO at least 30 days prior to implementation.

(d) *Deficiencies.* (1) If the Contractor receives a report from the ACO that identifies

any deficiencies in its MMAS, the Contractor shall respond as follows:

(i) If the Contractor agrees with the report findings and recommendations, the Contractor shall—

(A) Within 30 days (or such other date as may be mutually agreed to by the ACO and the Contractor), state its agreement in writing; and

(B) Within 60 days (or such other date as may be mutually agreed to by the ACO and the Contractor), correct the deficiencies or submit a corrective action plan showing milestones and actions to eliminate the deficiencies.

(ii) If the Contractor disagrees with the report findings and recommendations, the Contractor shall, within 30 days (or such other date as may be mutually agreed to by the ACO and the Contractor), state its rationale for each area of disagreement.

(2) The ACO will evaluate the Contractor's response and will notify the Contractor in writing of the—

(i) Determination concerning any remaining deficiencies;

(ii) Adequacy of any proposed or completed corrective action plan; and

(iii) Need for any new or revised corrective action plan.

(3) When the ACO determines the MMAS deficiencies have a material impact on Government contract costs, the ACO must reduce progress payments by an appropriate percentage based on affected costs (in accordance with FAR 32.503-6) and/or disallow costs on vouchers (in accordance with FAR 42.803) until the ACO determines that—

(i) The deficiencies are corrected; or

(ii) The amount of the impact is immaterial.

(4) If the contractor fails to make adequate progress, the ACO must take further action. The ACO may—

(i) Elevate the issue to higher level management;

(ii) Further reduce progress payments and/or disallow costs on vouchers;

(iii) Notify the contractor of the inadequacy of the contractor's cost estimating system and/or cost accounting system; and

(iv) Issue cautions to contracting activities regarding the award of future contracts.

(e) *MMAS standards.* The MMAS shall have adequate internal controls to ensure system and data integrity, and shall—

(1) Have an adequate system description including policies, procedures, and operating instructions that comply with the FAR and Defense FAR Supplement;

(2) Ensure that costs of purchased and fabricated material charged or allocated to a contract are based on valid time-phased requirements as impacted by minimum/economic order quantity restrictions.

(i) A 98 percent bill of material accuracy and a 95 percent master production schedule