cost of work performed, the budget at completion, the estimate at completion, and provisions for subcontractor performance measurement and reporting;

- (2) Applying all direct and indirect costs and provisions for use and control of management reserve and undistributed budget;
- (3) Incorporating changes to the contract budget base for both Government directed changes and internal replanning;
- (4) Establishing constraints to preclude subjective adjustment of data to ensure that performance measurement remains realistic. The total allocated budget may exceed the contract budget base only after consultation with the Contracting Officer. For cost-reimbursement contracts, the contract budget base shall exclude changes for cost growth increase, other than for authorized changes to the contract scope; and
- (5) Establishing the capability to accurately identify and explain significant cost and schedule variances, both on a cumulative basis and projected at completion basis.
- (c) The Contractor may use a cost/schedule control system that has been recognized by the cognizant Administrative Contracting Officer (ACO) as complying with the earned value management system criteria provided in DoDI 5000.2, Operation of the Defense Acquisition System.
- (d) The Government may require integrated baseline reviews. Such reviews shall be scheduled as early as practicable and should be conducted within 180 calendar days after (1) contract award, (2) the exercise of significant contract options, or (3) the incorporation of major modifications. The objective of the integrated baseline review is for the Government and the Contractor to jointly assess areas, such as the Contractor's planning, to ensure complete coverage of the statement of work, logical scheduling of the work activities, adequate resourcing, and identification of inherent risks.
- (1) Show proper implementation of the procedures generating the cost and schedule information being used to satisfy the C/SSR contractual data requirements to the Government: and
- (2) Ensure continuing application of the accepted company procedures in satisfying the C/SSR data item.
- (f) The Contractor shall submit any substantive changes to the procedures and their impact to the ACO for review.
- (g) The Contractor shall require a subcontractor to furnish C/SSR in each case where the subcontract is other than firm-fixed-price, is 12 months or more in duration, and has critical or significant tasks related to the prime contract. Critical or significant

tasks shall be defined by mutual agreement between the Government and Contractor. Each subcontractor's reported cost and schedule information shall be incorporated into the Contractor's C/SSR.

(End of clause)

[62 FR 9992, Mar. 5, 1997, as amended at 62 FR 34135, June 24, 1997; 63 FR 11549, Mar. 9, 1998; 70 FR 14576, Mar. 23, 2005]

252.242-7006 Cost/Schedule Status Report Plans.

As prescribed in 242.1107–70(c), use the following provision:

COST/SCHEDULE STATUS REPORT PLANS (MAR 2005)

- (a) The offeror shall submit a written summary of the management procedures it will establish, maintain, and use in the performance of any resultant contract to comply with the requirements of the clause at 252.242–7005, Cost/Schedule Status Report.
- (b) If the offeror proposes to use a cost/schedule control system that has been recognized by the cognizant Administrative Contracting Officer as complying with the earned value management system criteria of DoDI 5000.2, Operation of the Defense Acquisition System, the offeror may submit a copy of the documentation of such recognition instead of the written summary required by paragraph (a) of this provision.

(End of provision)

[62 FR 9992, Mar. 5, 1997, as amended at 62 FR 34135, June 24, 1997; 70 FR 14576, Mar. 23, 2005]

252.243-7000 [Reserved]

252.243-7001 Pricing of contract modifications.

As prescribed in 243.205-70, use the following clause:

PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

(End of clause)

[56 FR 36479, July 31, 1991, as amended at 66 FR 49865, Oct. 1, 2001]