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(6) A supplemental agreement will be exe-
cuted between the Government and the con-
tractor with the consent of the contractor’s
surety for off-site storage.

(e) The contractor, prior to receiving a
progress or final payment under this con-
tract, shall submit to the contracting officer
a certification that the contractor has made
payment from proceeds of prior payments, or
that timely payment will be made from the
proceeds of the progress or final payment
then due, to subcontractors and suppliers in
accordance with the contractual arrange-
ments with them.

(f) The Government reserves the right to
withhold payment until samples, shop draw-
ings, engineer’s certificates, additional
bonds, payrolls, weekly statements of com-
pliance, proof of title, nondiscrimination
compliance reports, or any other things re-
quired by this contract, have been submitted
to the satisfaction of the contracting officer.

(End of clause)

Alternate 1 (JUL 2002) If the specifica-
tions include guarantee period serv-
ices, the contracting officer shall in-
clude the following paragraphs as addi-
tions to paragraph (b) of the basic
clause:

(6)(i) The contractor shall at the time of
contract award furnish the total cost of the
guarantee period services in accordance with
specification section(s) covering guarantee
period services. The contractor shall submit,
within 15 calendar days of receipt of the no-
tice to proceed, a guarantee period perform-
ance program which shall include an
itemized accounting of the number of work-
hours required to perform the guarantee pe-
riod service on each piece of equipment. The
contractor shall also submit the established
salary costs, including employee fringe bene-
fits, and what the contractor reasonably ex-
pects to pay over the guarantee period, all of
which will be subject to the contracting offi-
cer’s approval.

(ii) The cost of the guarantee period serv-
ice shall be prorated on an annual basis and
paid in equal monthly payments by VA dur-
ing the period of guarantee. In the event the
installer does not perform satisfactorily dur-
ing this period, all payments may be with-
held, and the contracting officer shall inform
the contractor of the unsatisfactory per-
formance, allowing the contractor 10 days to
correct deficiencies and comply with the
contract. The guarantee period service is
subject to those provisions as set forth in the
Payments and Default clauses.

[49 FR 12629, Mar. 29, 1984, as amended at 50
FR 794, 797, Jan. 7, 1985; 53 FR 1632, Jan. 21,
1988; 54 FR 40066, Sept. 29, 1989; 67 FR 49261,
July 30, 2002]

852.236-83

852.236-83 Payments under fixed-price

construction contracts (including
NAS).
As prescribed in 832.111, insert the

following clause in contracts that con-
tain a section entitled ‘“Network Anal-
ysis System (NAS)’’:

PAYMENTS UNDER FIXED-PRICE CONSTRUCTION
CONTRACTS (JUL 2002)

The clause entitled ‘“Payments Under
Fixed-Price Construction Contracts” in FAR
52.232-5 is implemented as follows:

(a) Retainage:

(1) The contracting officer may retain
funds:

(i) Where performance under the contract
has been determined to be deficient or the
contractor has performed in an unsatisfac-
tory manner in the past; or

(ii) As the contract nears completion, to
ensure that deficiencies will be corrected and
that completion is timely.

(2) Examples of deficient performance jus-
tifying a retention of funds include, but are
not restricted to, the following:

(i) Unsatisfactory progress as determined
by the contracting officer;

(ii) Failure either to meet schedules in
Section Network Analysis System (NAS), or
to process the Interim Arrow Diagram/Com-
plete Project Arrow Diagram;

(iii) Failure to present submittals in a
timely manner; or

(iv) Failure to comply in good faith with
approved subcontracting plans, certifi-
cations or contract requirements.

(3) Any level of retention shall not exceed
10 percent either where there is determined
to be unsatisfactory performance, or when
the retainage is to ensure satisfactory com-
pletion. Retained amounts shall be paid
promptly upon completion of all contract re-
quirements, but nothing contained in this
subparagraph shall be construed as limiting
the contracting officer’s right to withhold
funds under other provisions of the contract
or in accordance with the general law and
regulations regarding the administration of
Government contracts.

(b) The contractor shall submit a schedule
of costs in accordance with the requirements
of Section Network Analysis System (NAS)
to the contracting officer for approval within
90 calendar days after date of receipt of no-
tice to proceed. The approved cost schedule
will be one of the bases for determining
progress payments to the contractor for
work completed.

(1) Costs as shown on this schedule must be
true costs and, should the resident engineer
so desire, he/she may require the contractor
to submit his/her original estimate sheets or
other information to substantiate the de-
tailed makeup of the cost schedule.
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(2) The total costs of all activities shall
equal the contract price.

(3) Insurance and similar items shall be
prorated and included in each activity cost
of the critical path method (CPM) network.

(4) The CPM network shall include a sepa-
rate cost loaded activity for adjusting and
testing of the systems listed below. The per-
centages listed below will be used to deter-
mine the cost of adjust and test activities
and identify, for payment purposes, the
value of the work to adjust, correct and test
systems after the material has been in-
stalled.

(5) Payment for adjust and test activities
will be made only after the contractor has
demonstrated that each of the systems is
substantially complete and operates as re-
quired by the contract.

VALUES OF ADJUSTING CORRECTING, AND
TESTING SYSTEM

System Percent

=

[GEG RO RGNS NG Re]

Pneumatic tube system
Incinerators (medical waste and trash) ..
Sewage treatment plant equipment ....
Water treatment plant equipment .
Washers (dish, cage, glass, etc.) .
Sterilizing equipment
Water distilling equipment .........c.ccocvvveveiinennenn.
Prefab temperature rooms (cold, constant tem-

perature) ...
Entire air-conditioning system (Specified under

600 SECHONS) ....cvvvirieiieieieiiriee e 5
Entire boiler plant system (specified under 700

Sections) .....
General supply CONVEYOIS .......cccccervieerveerecnenenne 10
Food service conveyors 10
Pneumatic soiled linen and trash system 10
Elevators and dumbwaiters ... 10
Materials transport system ... 10
Engine-generator system
Primary switchgear ......
Secondary switchgear .
Fire alarm system
Nurse call system .
Intercom system
Radio system ........
TV (entertainment) system .

o

oo oo oo oo

(c) In addition to this cost schedule, the
contractor shall submit such unit costs as
may be specifically requested. The unit costs
shall be those used by the contractor in pre-
paring the bid and will not be binding as per-
taining to any contract changes.

(d) The contracting officer will consider for
monthly progress payments material and/or
equipment procured by the contractor and
stored on the construction site as space is
available, or at a local approved location off
the site, under such terms and conditions as
such officer approves, including but not lim-
ited to the following:

(1) The material or equipment is in accord-
ance with the contract requirements and/or
approved samples and shop drawings.

48 CFR Ch. 8 (10-1-07 Edition)

(2) Only those materials and/or equipment
as are approved by the resident engineer for
storage will be included.

(3) Such materials and/or equipment will
be stored separately and will be readily
available for inspection and inventory by the
resident engineer.

(4) Such materials and/or equipment will
be protected against weather, theft and
other hazards and will not be subjected to
deterioration.

(5) All of the other terms, provisions, con-
ditions and covenants contained in the con-
tract shall be and remain in full force and ef-
fect as therein provided.

(6) A supplemental agreement will be exe-
cuted between the Government and the con-
tractor with the consent of the contractor’s
surety for off-site storage.

(e) The contractor, prior to receiving a
progress or final payment under this con-
tract, shall submit to the contracting officer
a certification that the contractor has made
payment from proceeds of prior payments, or
that timely payment will be made from the
proceeds of the progress or final payment
then due, to subcontractors and suppliers in
accordance with the contractual arrange-
ments with them.

(f) The Government reserves the right to
withhold payment until samples, shop draw-
ings, engineer’s certificates, additional
bonds, payrolls, weekly statements of com-
pliance, proof of title, nondiscrimination
compliance reports, or any other things re-
quired by this contract, have been submitted
to the satisfaction of the contracting officer.

(End of clause)

Alternate | (JUL 2002) If the specifica-
tions include guarantee period serv-
ices, the contracting officer shall in-
clude the following paragraphs as addi-
tions to paragraph (b) of the basic
clause:

(6)(i) The contractor shall show on the crit-
ical path method (CPM) network the total
cost of the guarantee period services in ac-
cordance with the guarantee period service
section(s) of the specifications. This cost
shall be priced out when submitting the CPM
cost loaded network. The cost submitted
shall be subject to the approval of the con-
tracting officer. The activity on the CPM
shall have money only and not activity time.

(ii) The contractor shall submit with the
CPM a guarantee period performance pro-
gram which shall include an itemized ac-
counting of the number of work-hours re-
quired to perform the guarantee period serv-
ice on each piece of equipment. The con-
tractor shall also submit the established sal-
ary costs, including employee fringe bene-
fits, and what the contractor reasonably ex-
pects to pay over the guarantee period, all of
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which will be subject to the contracting offi-
cer’s approval.

(iii) The cost of the guarantee period serv-
ice shall be prorated on an annual basis and
paid in equal monthly payments by VA dur-
ing the period of guarantee. In the event the
installer does not perform satisfactorily dur-
ing this period, all payments may be with-
held and the contracting officer shall inform
the contractor of the unsatisfactory per-
formance, allowing the contractor 10 days to
correct and comply with the contract. The
guarantee period service is subject to those
provisions as set forth in the Payments and
Default clauses.

[49 FR 12629, Mar. 29, 1984, as amended at 50
FR 794, 797, Jan. 7, 1985; 53 FR 1632, Jan. 21,
1988; 54 FR 40066, Sept. 29, 1989; 61 FR 11587,
Mar. 21, 1996; 67 FR 49262, July 30, 2002]

852.236-84 Schedule of work progress.

As prescribed in 836.575,
following clause:

insert the

SCHEDULE OF WORK PROGRESS (NOV 1984)

(a) The contractor shall submit with the
schedule of costs, a progress schedule that
indicates the anticipated installation of
work versus the elapsed contract time, for
the approval of the contracting officer. The
progress schedule time shall be represented
in the form of a bar graph with the contract
time plotted along the horizontal axis. The
starting date of the schedule shall be the
date the contractor receives the ‘““Notice to
Proceed.” The ending date shall be the origi-
nal contract completion date. At a min-
imum, both dates shall be indicated on the
progress schedule. The specific item of work,
i.e., ““Excavation”, “Floor Tile”, ‘“‘Finish
Carpentry’’, etc., should be plotted along the
vertical axis and indicated by a line or bar at
which time(s) during the contract this work
is scheduled to take place. The schedule
shall be submitted in triplicate and signed
by the contractor.

(b) The actual percent completion will be
based on the value of installed work divided
by the current contract amount. The actual
completion percentage will be indicated on
the monthly progress report.

(c) The progress schedule will be revised
when individual or cumulative time exten-
sions of 15 calendar days or more are granted
for any reason. The revised schedule should
indicate the new contract completion date
and should reflect any changes to the instal-
lation time(s) of the items of work affected.

(d) The revised progress schedule will be
used for reporting future scheduled percent-
age completion.

852.236-86
(End of clause)

[50 FR 794, 797, Jan. 7, 1985, as amended at 53
FR 1632, Jan. 21, 1988; 67 FR 49262, July 30,
2002]

852.236-85 Supplementary labor stand-
ards provisions.

As prescribed in 836.576,
following clause:

insert the

SUPPLEMENTARY LABOR STANDARDS
PRoVISIONS (APR 1984)

(a) The wage determination decision of the
Secretary of Labor is set forth in section GR,
General Requirements, of this contract. It is
the result of a study of wage conditions in
the locality and establishes the minimum
hourly rates of wages and fringe benefits for
the described classes of labor in accordance
with applicable law. No increase in the con-
tract price will be allowed or authorized be-
cause of payment of wage rates in excess of
those listed.

(b) The contractor shall submit the re-
quired copies of payrolls to the contracting
officer through the resident engineer or engi-
neer officer, when acting in that capacity.
Department of Labor Form WH-347, Payroll,
available from the Superintendent of Docu-
ments, Government Printing Office, Wash-
ington, DC 20402, may be used for this pur-
pose. If, however, the contractor or subcon-
tractor elects to use an individually com-
posed payroll form, it shall contain the same
information shown on Form WH-347, and in
addition be accompanied by Department of
Labor Form WH-348, Statement of Compli-
ance, or any other form containing the exact
wording of this form.

(End of clause)

[49 FR 12629, Mar. 29, 1984, as amended at 50
FR 794, Jan. 7, 1985; 67 FR 49262, July 30, 2002]
852.236-86 Worker’s compensation.

As prescribed in 836.577,
following clause:

insert the

WORKER’S COMPENSATION (JUL 2002)

The Act of June 25, 1936, 49 Stat. 1938 (40
U.S.C. 290) authorizes the constituted au-
thority of States to apply their worker’s
compensation laws to all lands and premises
owned or held by the United States.

(End of clause)

[67 FR 49262, July 30, 2002]
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